Rhode Island Turnpike and Bridge Authority
One East Shore Road | P.O. Box 437 | Jamestown, Rhode Island 02835-0437

NOTICE

(Posted May 1, 2015)

There will be a meeting of the Rhode Island
Turnpike and Bridge Authority on Wednesday, May
6th, 2015, 8:30 A.M.,, at the Authority’s office in
Jamestown.

T 401 423 0800 | F 401 423 0830 | www.ritba.org




Rhode Island Turnpike and Bridge Authority
One East Shore Road | PO. Box 437 | Jamestown, Rhode Island 02835-0437

Call to Order:

Public Comments:

Approval:

Agenda
May 6, 2015
8:30 AM

Stephen C. Waluk, Chairman

Minutes of the April 8, 2015 meeting

Annual Election of Officers

Approval: Pannone Lopes Devereaux & West LLC
Professional Services for the months of January, February & March
2015
$10,485.25
Approval: Adler Pollock & Sheehan P.C.
Professional Services for the months of January, February & March
2015
$27,889.99
Ratifications: Aetna Bridge Company Contract 11-1 $388,550.00
Aetna Bridge Company Contract 14-12 2,554,531.00
Keville Contract 11-1 5,789.93
Keville Contract 14-12 9,748.66
PB Americas Contract 11-1 14,161.43
PB Americas Contract 14-12 4,832.03
PB Americas Contract 15-8 21,167.68
Ammann & Whitney Contract 10-14 18,272.09
Ammann & Whitney Contract 10-14 25,275.73
Cardno ATC MH-Z301000053 830.00
Northeast Collaborative Contract 15-7 2,880.00
Total 3,046,038.55

T 401 423 0800 | F 401 423 0830 | www.ritba.org



RITBA Agenda May 6, 2015
Page 2

10.

11.

12.

13.

14.

15.

Discussion/Approval: 1 Year Extension of Contract 13-1 (Ocean State Technology)
Information Technology Advisory Service

Discussion/Approval: IT Disaster Recovery Plan and Offsite Development

Discussion/Approval: Separation Agreement w/Duncan LES Re: Violation Processing

Discussion/Approval: Solar PV & Emergency Power Project

Discussion/Approval: Signatory Designee Solar Array Grant

Discussion/Approval:: Town of Jamestown Services

Executive Director’s Report

e Meetings / Upcoming Events

e Staff Report

o CFO Report

Director of Engineering Report
Operations, Safety & Security
E-ZPass
Maintenance
Technology

o O 0 0O O

Executive Session

Pursuant to Rl General Laws 42-46-5 (a) (2)
Potential Litigation

Litigation

Pursuant to Rl General Laws 42-46-5(a) (3)
Security Matters



A meeting of the Rhode Island Turnpike and Bridge Authority was held on Wednesday, April 8,
2015 at the Authority’s office in Jamestown. ‘

The meeting was called to order at 8:31 A.M. by Chairman, Stephen C. Waluk

Members Present:

Stephen C. Waluk, Chairman

Darrell Waldron

Deborah Brayton

Richard S. Humphrey

Peter Alviti, Jr.

Invited Guests:

Buddy Croft, Executive Director

James Swanberg, Director of Operations, Safety & Security
Eric Offenberg, Director of Engineering

Kathi O’Connor, Electronic Toll Collection Manager
James Romano, Chief of Maintenance

Michael Bonsignore, Chief Technology Officer

Kathryn Coleman, Electronic Toll Collection Supervisor
Brian Lamoureux, Legal Counsel

Lori Silveira, Legal Counsel

Peter Garino, Deputy Director of RIDOT

ltem No. 2
No public comment.

item No. 3

Motion by Richard S. Humphrey, seconded by Darrell Waldron, passed unanimously to approve
the minutes of February 4, 2015 meeting. '

Item No. 4

Motion by Richard S. Humphrey, seconded by Deborah Brayton, voted to table until next
month.

Pannone Lopes & Devereaux & West
Professional Services for the month of January and February 2015

S 8765.35

Item No. 5
Motion by Richard S. Humphrey, seconded by Darrell Waldron, voted to table until next month.
Adler Pollock & Sheehan
Professional Services for the month of January and February 2015
S 18,402.49

()



RITBA Minutes April 8, 2015
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ltem No. 6
Motion by Deborah Brayton, seconded by Richard S. Humphrey, passed unanimously to ratify:

Aetna Bridge Company Contract 14-12 $1,501,019.00
Keville Contract 11-1 25,982.61
Keville Contract 14-12 5,579.90
CDM Smith Contract 14-12 1,004.03
CDM Smith Contract 15-1 2,545.68
CDM Smith Contract 15-4 25,228.04
CDM Smith Miscellaneous 20,153.96

PB Americas Contract 14-12 19,116.63
PB Americas Contract 11-1 16,174.37
PB Americas . Contract 12-1 52,130.67
PB Americas Contract 15-8 8,261.68
Ammann & Whitney Contract 10-14 70,416.07
WSP Sells Contract 10-7B 35,145.90
Northeast Collaborative Contract 15-7 25,920.00
Total $1,808,678.54

item No. 7

Motion by Deborah Brayton, seconded by Richard S. Humphrey, passed unanimously to
approve:

Contract 10-7B — 2015 Task order for Biennial Inspection of the
Jamestown Bridge
ltem No. 8

Motion by Richard S. Humphrey, seconded by Darrell Waldron, passed unanimously to approve
the extension of four engineering contracts to August.

ltem No. 9

Motion by Deborah Brayton, seconded by Richard S. Humphrey, passed unanimously to
approve Arts & Cultural Alliance Newport/Bridgefest donation of $3,000.00.

ltem No. 10

Motion by Deborah Brayton, seconded by Darrell Waldron, passed unanimously to approve the
adoption of internal policies and controls regarding the Transparency Act.



RITBA Minutes April 8, 2015
Page 3

item No. 11
Motion by Richard S. Humphrey, seconded by Deborah Brayton, passed unanimously to
approve the issuance of competitive bid and purchase for landscaping equipment.

Item No. 12 ,
Motion by Stephen C. Waluk, seconded by Richard S. Humphrey, passed unanimously to
approve the Mt Hope House Bridge Renovations 15-7.

item No. 13
Motion by Richard S. Humphrey, seconded by Deborah Brayton, passed unanimously to
approve the Rt 138 Signage & Safety Upgrades 15-4.

item No. 14
Motion by Richard S. Humphrey, seconded by Darrell Waldron, passed unanimously to approve
the Used 1 Ton Median Barrier Dump Truck 15-2-A. ‘

ltem No. 15
Motion by Deborah M. Brayton, seconded by Richard S. Humphrey, passed unanimously to
approve the Mt Hope Cable Investigation 15-6.

ftem No. 16
Motion by Richard S. Humphrey, seconded by Peter Alviti, Jr. , passed unanimously to approve
the Issuance of Competitive Bid for Under Bridge Inspection Unit (UBIU) —“Snooper”

ltem No. 17
Motion by Richard S. Humphrey, seconded by Deborah Brayton, passed unanimously to
approve Design Services for Equipment/Maintenance Storage Building.

Item No. 18
Motion by Richard S. Humphrey, seconded by Darrell Waldron, passed unanimously to approve,
in the form of a resolution, to approve the Kushner Board Resolution.

item No. 19
Motion by Richard S. Humphrey, seconded by Darrell Waldron, passed unanimously to approve,
Contract 9-7 Mt Hope Bridge Materials Escalation Payment.



RITBA Minutes April 8, 2015
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ltem No. 20

Motion by Peter Alviti, Jr., seconded by Darrell Waldron, passed unanimously to approve the
Solar PV project and grant from Commerce Rhode Island and to approve the CDM Task Order
Preparation of Solar Bid.

item No. 21
Motion by Richard S. Humphrey, seconded by Deborah Brayton, passed unanimously to
approve PCl Penetration Testing Services.

ltem No. 22
Executive Director’s Report
e Former CFO left RITBA and started a new job. The new CFO will be starting
Monday, April 13, 2015. RITBA met with seven different candidates for the
interview process. The Pell Bridge Run balance was $57,816.67 and is now
$54,816.67. We have had many traffic challenges dealing with the median
barrier installation on the Newport Pell Bridge.

The Board voted to exit the board meeting at 9:26 AM and there was no Executive Session.
Motion made by Deborah Brayton and seconded by Darrell Waldron. All Board members
present voted aye.

Budidy-efoft
Secretary



RHODE ISLAND Turnpike and Bridge Authority
Board Agenda Item Tracking System

AGENDA ITEM DATE PREPARED: SUBJECT: PANNONE LOPES DEVEREAUX & WEST LLC
5/ May 1, 2015
FOR THE MEETING OF: PREPARED BY:
May 6, 2015 Buddy Croft

SUMMARY DESCRIPTION:

The Authority has engaged Pannone Lopes Devereaux & West LLC to provide legal services. Submitted
for the Board’s consideration are the firm’s invoices for the months of January, February and March
2015 in the amount of $10,485.25

Financial Effect : $10,485.25 (support for $2,768.83 in executive session)

Instructions: The individual named at the top of this page as “preparer” indicates in boxes below which individuals and
departments are to review and approve this document and its corresponding support (if applicable) prior to distribution to
Board members. Then, each individual places his or her initials and date in the appropriate space in evidence of their review.

ROUTING INITIALS | DATE | BOARD ACTION:
EXECUTIVE DIRECTOR < y
\/ EARLJ. CROFTIII 5 le(duy
FINANCE
NANCY E. PARRILLO ____TABLED: unTIL
ENGINEERING
ERIC OFFENBERG
DISCUSSED:
PLAZA OPERATIONS Action Taken:
SAFETY & SECURITY
JIM SWANBERG VOTETAKEN: __YES __NoO
ELECTRONIC TOLL APPROVED: YES No
COLLECTION DIRECTOR — —
KATHI O’CONNOR
MAINTENANCE RATIFIED
JAMES ROMANO —
PROCUREMENT




PANNONE LOPES DEVEREAUX & WEST LLC
© COUNSELORS ATLAW

Rhode Island Turnpike & Bridge Authority
Attn: Barl Croft, III

1 Bast Shore Road

Jamestown, RI 02835

February 12, 2015

Invoice Number 23880
Federal Tax ID $#11-3769678

RE: General

Client Number 356

Matter Number 790
DATE ATTY DESCRIPTION HOURS RATE AMOUNT
23/Jan/15 SPM Attention to communication .10 200.00 20.00

between W. O'Gara and client
regarding a potential Petition
for Declaratory Judgment to
the P.U.C.

28/Jan/15 WEO Telephone conference with 2.50 200.00 500.00
client regarding legislation
and access to public recoxds;
attention to same; review law
related to renewable energy
issue.

29/Jan/15 WEO Telephone conference with 1.90 200.00 380.00
client regarding insurance
issue; access for public
records issue and draft
legislation; prepare
legislation regarding
renewable energy.

30/Jan/15 JNJT Review emails re: petition for 2.00 200.00 400.00

317 IRON HORSE WAY, SUITE 301 PANNONE LOPES DEVEREAUX & WEST LLC WWW.PLDW.COM
PROVIDENCE, RHODE ISLAND 02908 COUNSELORS AT LAW T 401 824 5100 F401 824 5123



Invoice # 23880

PANNONE LOPES DEVEREAUX & WEST LLC

COUNSELORS AT LLAW

Page 2

February 12, 2015

DATE ATTY

30/Jan/15 SPM

30/Jan/15 WEO

DESCRIPTION

declaratory judgment; review
PUC Rules of Procedure and
RIGL Section 42-35-8 re:
petitions; research re: net
metering statute.

Confer with J. Jagling
regarding a Petition for
Declaratory Judgment directed
to the P.U.C.

Telephone conference with
client; forward draft
legislation regarding energy
issue.

Summary by Attorney

Atrtorney staff Level
William E. O'Gara Partner
Jillian N. Jagling Associate
Sally P. McDonald Associate

317 IRON HORSE WAY, SUITE 301
PROVIDENCE, RHODE ISLAND 02508

Totals

Total Pee & Disbursements
Payments Applied

Balance Now Due

HOURS

1.20

8.10

Hours

5.60

2.00

.50

PANNONE LOPES DEVEREAUX & WEST LLC
COUNSELORS AT LAW

RATE AMOUNT

200.00 80.00

200.00 240.00
Rate Amount
200.00 1,120.00
200.00 400.00
200.00 100.00

S 1,620.00

s 1,620.00

s .00

3 1,620.00

WWW PLDW.COM

T 401 824 5100 F401 824 5123



PANNONE LOPES DEVEREAUX & WEST LLC

COUNSELORS AT LAW

Rhode Island Turnpike & Bridge Authority
Attn: Earl Croft, III
1 East Shore Road

Jamestown, RI

RE: General

Client Number
Matter Number

DATE ATTY

‘2/Feb/15 JNJ

2/Feb/15 JNJ

3/Feb/15 BJL

317 IRON HORSE WAY, SUITE 301

02835
356
790
DESCRIPTION HOURS
Further research net metering 2.00

statute and applicability of
public entity definition;
research legislative history
for changes to meaning of
public erntity; review house
and senate bill language;
research other RI statute with
references to RITBA and/or
public entities.

Research RI case law re: 2.00
interpretation of "body

corporate and politic”; begin

draft of petition; TT Todd @

PUC re: same (left message).

Correspondence from B. Croft .60
re: tolling legislation; '

review details/information

from Duncan re: same; review
proposed legislation;

PROVIDENCE, RHODE ISLAND 02908 COUNSELORS AT LAW

PANNONE LOPES DEVEREAUX & WEST LLC

RATE

200.00

200.00

200.00

March 16, 2015

Invoice Number 24160
Federal Tax ID #11-37695678

AMOUNT

400.00

400.00

120.00

WWW.PLDW.COM
T401 824 5100 F401824 5123




Invoice #

24160

PANNONE LOPES DEVEREAUX & WEST LLC

COUNSELORS AT LAW

Page 2

March 16, 2015

DATE

3/Feb/15

3/Feb/15

3/Feb/15

3/Feb/15

4/Feb/15

5/Feb/15

10/Feb/15

317 IRON HORSE WAY , SUITE 301
PROVIDENCE, RHODE ISLAND 02908

ATTY

BLR

BLR

WEO

WEO

DESCRIPTION

strategize next steps and
potential changes re: same

Review of Master Service
Agreement and Amendments;
confer with WEO re. same.

Review of Board packet in
furtherance of drafting Board
resolutions for February
Meeting; draft Board
Resolutions for February
meeting; attention to
miscellaneous action items.

TF Todd @ PUC re: net metering
AG and petition for
declaratory judgment.

Telephone conference with B.
Croft; review contract issue;
follow up on net metering
issue.

Attend board meeting; multiple
telephone conference with B.
Croft; attention to solar
power project; conference with
client regarding same.

Telephone conference with B.
Croft; prepare correspondence;
conference regarding renewable
energy.

Research re: timing between
filing of petition and PUC
decision; research public

HOURS

.60

.20

.50

.50

PANNONE LOPES DEVEREAUX & WEST LLC
COUNSELORS AT LAW

RATE

200.00

200.00

200.00

200.00

200.00

200.00

200.00

AMOUNT

120.00

300.00

40.00

300.00

760.00

100.00

100.00

WWW.PLDW.COM
T 401 824 5100 F401 824 5123




PANNONE LOPES DEVEREAUX & WEST LLC
COUNSELORS AT LAW

Invoice # 24160 Page 3 March 16, 2015

DATE ATTY DESCRIPTION ' HOURS RATE AMOUNT

notice and hearing
regquirements; TT C.
Wilson-Frias at PUC re: same.

10/Feb/15 JNJ Review sample petition 1.00 200.00 200.00
provided by Deputy Chief at
PUC; further draft petition.

11/Feb/1i5 JNJ Research housing authority and 2.50 200.00 500.00
transit authority enabling
statutes and compare Lo RITBA
enabling; finalize first draft
of petition.

16/Feb/15 WEO Attention to request for 1.30 200.00 260.00
declaratory relief.

18/Feb/15 BJIL Correspondence re: N, Parrillo .80 200.00 160.00
re: invoicing dispute; review
documents/details re: same;
draft and revise
cease-and-desist letter to
vendor

24/Feb/15. WEO Telephone conference with .50 200.00 100.00
client regarding petition;
attention to same.

25/Feb/15 JINJ Review final Petition; .20 200.00 40.00
research procedural
requirements for filing with
PUC; facilitate filing.

317 [RON HORSE WAY, SUITE 301 PANNONE LOPES DEVEREAUX & WEST LLC WWW.PLDW.COM
PROVIDENCE, RHODE ISLAND 02908 COUNSELORS AT LAW T4018245100 F401 8245123



PANNONE LOPES DEVEREAUX & WEST LLC

COUNSELORS AT LAW

317 IRON HORSE WAY, SUITE 301

PROVIDENCE, RHODE ISLAND 02908

PANNONE LOPES DEVEREAUX & WEST LLC

COUNSELORS AT LAW

WWW.PLDW.COM
T 4018245100 F4018245123

Invoice # 24160 Page 4 March 16, 2015
Summary by Attorney
Attorney Staff Level Hours Rate Amount
William E. O'Gara Partner 7.60 200.00 1,520.00
Brian J. Lamoureux Partner 1.40 200.00 280.00
Benjamin L. Rackliffe Associate 2.10 200.00 420.00
Jillian N. Jagling Associate B8.40 200.00 1,680.00
Totals 19.50 ] 3,500.00
DISBURSEMENTS
5/Feb/15 Travel 34.72
18/Feb/15 Photocopies 13.25
26/Feb/15 Postage 9.35
Totals $ 57.32
Total Fee & Disbursements $ 3,857.32
Payments Applied 3 .00
Balance Now Due 3 3,957.32




PANNONE LOPES DEVEREAUX & WEST LLC
COUNSELORS AT LAW

Rhode Island Turnpike & Bridge Authority
Attn: Earl Croft, III

1 East Shore Road

Jamestown, RI 02835

March 16, 2018

Invoice Numbexr 24182
Federal Tax ID $#11-3769678

RE: Records Retention

Client Number 356

Matter Number 2365
DATE ATTY DESCRIPTION HOURS RATE AMQUNT
10/Feb/15 BJIL Correspondence from Secretary .30 200.00 60.00

of State's office regarding
records retention/series
schedules; review
attachments/guidelines re:
same

11/Feb/15 BJL Correspondence from Secretary .10 200.00 20.00
of State's office regarding
records retention schedules;
review and analyze models
of/form same; strategize
approach, next steps, and
tasks requiring attention by
RITRA

18/Feb/15 BJL Correspond w/ R. Hite re: OAC .20 200.00 40.00
records retention schedules;
review details re: same and
related schedules

25/Feb/15 RBJL Prepare for and attend 1.80 200.00 360.00

317 IRON HORSE WAY, SUITE 301 PANNONE LOPES DEVEREAUX & WEST LLC WWW.PLDW.COM
PROVIDENCE, RHODE [SLAND 02908 COUNSELORS AT LAW T401 824 5100 F401 824 5123




PANNONE LOPES DEVEREAUX & WEST LLC
COUNSELORS AT LAW

Invoice # 24162 Page 2 March 16, 2015

DATE ATTY DESCRIPTION HOURS RATE AMOUNT

strategy session w/ RITBA team
re: next steps and approach w/
Secretary of State in
connection with records/series
identification, preparation of
worksheets, protocol for
workflow and overall tasks
reguiring completion

Summary by Attorney

Attorney Staff Level Hours Rate Amount.
Brian J. Lamoureux Partner 2.40 200.00 480.00
Totals 2.490 $ 480.00
DISBURSEMENTS
25/Feb/15 Travel 39.20
Totals $ 39.20
Total Fee & Disbursements s 519.20
Payments Applied s .00
Balance Now Due $ 519.20
317 IRON HORSE WAY, SUITE 304 PANNONE LOPES DEVEREAUX & WEST LLC WWW.PLDW.COM

PROVIDENCE, RHODE ISLAND 02908 COUNSELORS AT LAW T401 8245100 TF401 8245123



PANNONE LOPES DEVEREAUX & WEST LLC

COUNSELORS AT LAW

Rhode Island Turnpike & Bridge Authority
Attn: BEarl Croft, III

1 East Shore Road

Jamestowrnn, RI 02B35

RE: General

Client Number 356

Matter Number 790
DATE ATTY DESCRIPTION HOURS
2/Mar/15 WEO Follow up with J. Swanberyg. .20
6/Maxr/15 JNJ Conference call with Clerk @ .40

PUC and RAG L. Wold re:
procedure for hearing on
petition for declaratory
judgment; review Notice of
Filing and Deadline For
Comments issued by PUC and EF
PUC re: same.

9/Mar/15 WEO Telephone conference with .30
client; review correspondence.

i0/Mar/15 WEO Lengthy telephone conference .40
regarding open matters.

10/Maxr/15 WEQO Review documents; lengthy .50
telephone conference with
client.
11/Maxr/15 WEO Telephone conference with .50
317 IRON HORSE WAY, SUITE 301 PANNONE LOPES DEVEREAUX & WEST LLC
PROVIDENCE, RHODE ISLAND 02908 COUNSELORS AT LAW

April 17, 2015

RATE

200.00

200.00

200.00

200.00

200.00

200.00

Invoice Number 124490
Federal Tax ID #11-3769678

AMOUNT
40.00

80.00

60.00
80.00

100.00

100.00

WWWPLDW.COM
T401 824 5100 F401 8245123




PANNONE LOPES DEVEREAUX & WEST LLC

COUNSELORS AT LAW

PROVIDENCE, RHODE ISLAND 02508

COUNSELORS AT LAW

Invoice # 24490 Page 2 April 17, 2015
DATE ATTY DESCRIPTION HOURS RATE AMOUNT

glient; attention to
correspondence.

16/Maxr/15 WEO Telephone conference with .20 200.00 40.00
client.

17/Mar/15 WEO Telephone conference with .50 200.00 100,00
client; attention to
correspondence.

18/Mar/1l5 WEO Multiple telephone conferences  1.50 200.00 300.00
with client.

19/Mar/15 WEO Telephone conference with 1.30 200.00 260.00
client; attention to response;
telephone conference with
Atty. Murphy.

20/Max/15 WEO Telephone conference with .20 200.00 40.00
client.

24/Maxr/15 WEO Review contract issue; follow .30 200.00 60.00
up with client.

30/Mar/15 JNJ Prepare for hearing at PUC re: .50 200.00 100.00
net metering statute.

31/Mar/15 JNJ aAttend PUC hearing re: net 1.30 200.00 260.00
metering statute petition;
petition granted by PUC.

317 IRON HORSE WAY, SUITE 301 PANNONE LOPES DEVEREAUX & WESTLLC WWWPLDW.COM

T 401 824 5100 F401 8245123




PANNONE LOPES DEVEREAUX & WEST LLC
COUNSELORS AT LAW

Invoice # 24490 Page 3 April 17, 2015

Summary by Attorney

Attorney Staff Level Hours Rate Amount
William E. O'Gara Partner 5.90 200.00 1,180.00
Jillian N. Jagling Associate 2.20 200.00 440.00
Totals 8.10 $ 1,620.00
Total Fee & Disbursements ] 1,620.00
Payments Applisd [ ' .00
Balance Now Due s 1,620.00

Asst, Mo

Y D o 1/ N/

317 IRON HORSE WAY, SUITE 301 PANNONE LOPES DEVEREAUX & WEST LLC WWW.PLDW.COM
PROVIDENCE, RHODE ISLAND 02908 COUNSELORS ATLAW T401 824 5100 ¥401 8245123



RHODE ISLAND Turnpike and Bridge Authority
Board Agenda Item Tracking System

AGENDA ITEM DATE PREPARED: SUBJECT: ADLER POLLOCK & SHEEHAN P.C.
Z May 1, 2015
FOR THE MEETING OF: PREPARED BY: BUDDY CROFT
May 6, 2015

‘SUMMARY DESCRIPTION: - - e e

The Authority has engaged Adler Pollock & Sheehan P.C. to provide legal services. Submitted for the
Board’s consideration are the firm’s invoices for the months of January, February and March 2015 in the
amount of $27,889.99.

Financial Effect: $27,889.99 (support for $16,638.12 in executive session)

Instructions: The individual named at the top of this page as “preparer” indicates in boxes below which individuals and
departments are to review and approve this document and its corresponding support (if applicable) prior to distribution to
Board members. Then, each individual places his or her initials and date in the appropriate space in evidence of their review.

ROUTING INITIALS | DATE
EXECUTIVE DIRECTOR _
v EARLJ. CROFTIII 3 sl orsT

FINANCE
MAGGIE BAKER TABLED: UNTIL

BOARD ACTION:

ENGINEERING
ERIC OFFENBERG
____DiScuUsSED:
PLAZA OPERATIONS Action Taken:
SAFETY & SECURITY

JIM SWANBERG VOTE TAKEN: __YES No

DIRECTOR OF
ELECTRONIC TOLLING
KATHI O’CONNOR

APPROVED:  __YES No

MAINTENANCE

JAMES ROMANO ___ RATIFIED

INFORMATION
TECHNOLOGY
MICHAEL BONSIGNORE




Adler Pollock & Sheshan P.C.
One Cliizens Plaza, 8™ Floor

ADLER POLLACK (Q SHEEHAN PC. STl

Fax {401) 751-0804

175 Federal Streat
Boston, MA 02110
Telephone (617) 482-0599
Fax (517) 482-08D4

El # 05-0343748

RI Turnpike & Bridge Authority
Buddy Croft, Executive Director

One East Shore Road
P.O. Box 437 Invoice Date: February 10, 2015
. Jamestown, RI 02835 Invoice Number: 442217

Client Number: 401647

For Professional Services Rendered:
001 - General

Date Timekeeper Description Hours Value

01/05/15 Silveira, LC Accountability and Transparency Act - 0.40 $ 100.00
Telephone conference with Mr. B.
Croft: Review of staff meeting agenda
in preparation for 1/7 conference with
Mr. Croft; Worked with firm attorney
(S. DeBlasio) on procurement rules.

01/06/15 DeBlasio, SL Researched applicable law; 545 1,362.50

commenced drafting of procurement
regulations

01/07115 Silveira, L C Quasi-Public Corporation 3.50 875.00
Accountability and Transparency Act -
Prepared for and attended conference
with Mr. B. Croft and Ms. N. Parrillo re
compliance with Act; Worked on
drafting resolutions and policies
pursuant to terms of Act.

01/07/15 DeBlasio, S L Continued drafting proposed 4.85 1,212.50
procurement regulations

01/08/15 DeBlasio, SL Worked on draft of procurement 3.85 962.50
regulations

01/09/15 Silveira, LC Quasi-Public Accountability and 1.20 300.00
' Transparency Act - Drafted
indemnification language for Board of
Directors; Worked on bylaws.

0112115 Silveira, LC Worked on procurement regulations 200 500.00




APQS | AviRPOLLOTK @USHEEHAN EC

Date

Timekeeper

Dascription

Bill Number: 442217
Bill Date: 02/10/15

Page 2

Hours

Value

01/14/15

01/15/15

01/16/15

01/16/15

01/20/15

01/22115

01/23M15

01/26/15

01/26/15

01/2715

Silveira, L. C

Silveira, L C

Silveira, L C

DeBlasio, S L

Silveira, 1. C

Silveira, L C

Siiveira, LC

Silveira, L C

DeBlasio, S L.

Silveira, LC

and procurement-related issues.

Worked with firm attorney (S.
DeBlasio) fo address procurement
issues and review Request for
Proposals to be issued for construction
confract.

Worked with firm attorney (S.
DeBlasic) to address RFP for
construction contract.

Worked with firm attorney (S.
DeBlasio) on procurement matters and
procurement regulations;
Communications with Mr. B. Croft re
same.

Telephone conference with Nancy
Parillo, CFO, regarding outstanding
legal issues and concerns in
connectionw with draft RFP

Worked with Mr. B. Croft to address
pending matters, including compliance
with new Accountability and
Transparency Act.

Quasi-Public Accountability and
Transparency Act, procurement
regulations, and related issues -
Communications with Mr. B. Croft;
Worked on policies and procedures.

Potential Litigation - Telephone
conferences with Mr. B. Croftre
Quasi-Public Accountability and
Transparency Act and procurement
matiers, including procurement
regulations; Legal research and
drafting of policies.

Potential Litigation - Procurement
policies and procedures - Worked with
firm attorney (S. DeBlasio) on updating
procurement practices.

Potential Litigation - Consideration of
outstanding legal issues and concerns
in connection with procurement issues.

Quasi-Public Accountability and

0.20

0.25

0.75

0.30

0.25

1.00

220

1.50

0.40

2.00

50.00

62.50

187.50

75.00

62.50

250.00

550.00

375.00

100.00

500.00




APQS | ApiERPOILEK@SHEEHAN C

Date

Timekeeper

Description

Bill Number: 442217
Biil Date: 02/10/15

Page 3

Hours

Value

01/28/15

01/28/15

01/28/15

01/28/15

01/29/15

01/30/15

01/30/15

Silveira, L C

Silveira, LC

Dumaine, PR

DeBlasio, S L

Silveira, L C

Silveira, L C

DeBlasio, S L

Transparency Act - Worked on
compliance issues; Further review and
analysis of statute and its
requirements; Worked on policies to
be adopted by Board.

Potential Litigation - Procurement
policies and procedures - Prepared for
and participated in conference with Mr.
B. Croft, Mr, E. Offenberg, and firm
attorney (S. DeBlasio) to address
procurement practices; Uizcussion
with Mr. B. Croft.

Quasi-Public Accountability and
Transparency Act - Worked on policies
required for compliance with Act;
Telephone conferences, electronic
correspondence, and conference with
Mr. B. Croft re same; Legal researchre
requirements of new Act with regard to
other employment/outside business
interests of quasi-public employees.

Assemble current text of RI Ethics
statutes and regulations for L. Silveira.

Meeting with Buddy Croft, Executive
Director, fo address outstanding legal
issues and concerns in connection
with procurement regulations and
process

Potential Litigation - Researched and
analyzed procurement issues; Worked
with firm attorney (S. DeBlasio) to
analyze procurement issues.

Potential Litigation - Telephone
conference and electronic
correspondence with Ms. K. O'Connor
re EZ Pass Office policies and
procedures; Receipt and prefiminary
review of EZ Pass procedures;
Worked with firm attorney (S.
DeBlasio) to address procurement
matters.

Consideration of outstanding legal
issues and concerns in connection
with procurement procedures; drafted
proposed form of Invitation to Bid;

1.50

2.50

1.50

0.70

7.65

375.00

625.00

62.50

250.00

375.00

175.00

1,912.50




Bill Number: 442217

APRS [ ADLER POLLOTK @ SHEEHAN BC. Bl Date: 0211016 o
Page 4 P
Date Timekeeper Description Hours Value

drafted proposed form of Instructions
to Bidders for competitive sealed
bidding construction projects

Subtotal
Less Discount

Total Professional Services

Timekeeper Summary Hours
DeBlasio, SL 23.50
Silveira, LC 21.45
Dumaine, PR 0.50

45.45

Total Professional Services

Total Professional Services and Disbursements for this Matter

4545  §11,300.00

$ (1,625.00)

45.45 $ 9,605.00

Rafe Total
$ 250 $ 5,875.00
250 5,362.50
125 62.50

$ 11,300.00

$ 9,605.00




RECEIVEDFEB 12 2015
ADLER POLLGCK Q. SHEEHAN PC.

RI Turnpike & Bridge Authority

Buddy Croft, Executive Director

One East Shore Road

P.O. Box 437 Invoice Date:

Jamestown, Rl 02835 Invoice Number:

Client Number:

Adier Pollock & Sheehan P.C.
One Citizens Plaza, 8" Fioor
Providence, Rl 02803-1345
Telephone (401) 274-7200
Fax (401) 751-0604

175 Federal Street
Boston, MA 02110
Telephone (617) 482-0699
Fax (617) 482-0604

El # 05-0343749

February 10, 2015

442218
401647

w—
m—

For Professional Services Rendered:

007 - General Employment Matters

Date Timekeeper Description

Hours

Value

01/05/15 Silveira, LC Cuomo grievance re Article 9.4 sick
time for work-related injury.

01/08/15 Silveira, L C Worked on compliance with
Quasi-Public Accountability and
Transparency Act; Worked with firm
attorney (S. DeBlasio) on procurement
regulations; Worked with Ms. N.
Parrillo on statutory compliance with
transparency and procurement
requirements.

01/13/15 Silveira, L C Review of safety policies, including
blood-borne pathegon policy;
Electronic correspondence with Mr. J.
Swanberg re same.

01/14/15 Silveira, LC Received from Mr. J. Swanberg
electronically new version of Toll
Collector's Manual.

01/20/15 Silveira, L C Telephone conference with Ms. N.
Parrillo re terms of collective
bargaining agreement governing
receipt of workers' compensation
wage - replacement benefits, as
related to payroll issues.

Subtotal

0.20

2.50

1.10

0.10

0.20

$ 50.00

625.00

275.00

25.00 ,

50.00 “

4.10

$1,025.00
v\



APRS [ ADLER POLLCEK Q) SHEEHAN PC.

Bili Number: 442218
Bill Date: 02/10/15

Page 2

Date Timekeeper Description Hours Value

Less Discount $ (153.75)

Total Professional Services 4,10 $871.25 W

Timekeeper Summary Hours Rate Total

Silveira, L C 4.10 $ 250 $ 1,025.00

Total Professional Services 410 $ 1,025.00
Total Professional Services and Disbursements for this Matter $ 871.25 \’\




ADLER POLLGCK (Q SHEEHAN PC.

Adier Pollock & Sheehan P.C.
One Citizens Plaza, 8" Floor
Providence, Rl 02903-1345
Telephone (401) 274-7200
Fax (401) 751-0604

175 Federal Street
Boston, MA 02110

Telephone (617) 482-0699
Fax (617) 482-0604
AR El # 05-0343749
T MAR 13 2R
RECENED IR
. ,éf‘)
RI Turnpike & Bridge Authority (o
Buddy Croft, Executive Director
One East Shore Road
P.O. Box 437 Invoice Date: March 10, 2015
Jamestown, Rl 02835 Invoice Number: 443141
Client Number: 401647
For Professional Services Rendered:
007 - General Employment Matters

Date Timekeeper Description Hours Value

02/03/15 Silveira, L. C Analyzed terms of collective 1.50 $ 375.00 N
bargaining agreement o address
handling of worker's compensation
claims by employer (by tender of wage
replacement check to employer in
exchange for payroll check, or by
retention of Beacon check by
employee); Communications with Ms.

N. Parrillo re same.

02/05/15 Silveira, L C Legal research re handling of worker's 1.00 250.00 |,
compensation claims; Telephone \
conferences and electronic
correspondence with Mr. B. Croit,
union representatives, and Beacon re
same.

02/06/15 Silveira, L. C Conference with Mr. B. Croft re 0.50 125.00 NY
worker's comp issues, including
practice of exchanging Beacon wage
replacement checks for payroll checks
and supplementing by discharge of
sick/vacation time; Conference call
with union steward S. Clarke re same,

Memo to file.
02/26/15 Silveira, . C Telephone conference with Mr. B. 0.40 100.00 A

Croft re filling of vacant position of
Chief Financial Officer; Research re
EEO compliance for seeking
candidates to fill CFO position.



APQAS } ADLER POLLGCK R SHEEHAN PC.

Bill Number: 443141
Bill Date: 03/10/15

Page 2

Date Timekeeper Description Hours Value
02/27/15 Silveira, LC Telephone conference with Ms. N. 0.25 62.50

Parrillo re pending matters, including A\

worker's compensation matters and

medical leave issue; Memo to file.
Subtotal 3.65 $912.50 -~
Less Discount $(136.88)
Total Professional Services 3.65 $775.62 A
Timekeeper Summary Hours Rate Total
Silveira, L C 3.65 $ 250 $912.50
Total Professional Services 3.65 $912.50

Total Professional Services and Disbursements for this Matter $775.62




RHODE ISLAND Turnpike and Bridge Authority
Board Agenda Item Tracking System

AGENDA ITEM DATE PREPARED: SUBJECT: RATIFICATIONS
| April 28,2015
FOR THE MEETING OF: PREPARED By:
May 6, 2015 Maggie Baker

SUMMARY DESCRIPTION:
Request the Board’s approval on the following ratifications:

e - \endor - oofoeeso-Contract -~ Amount-Paid -
Aetna Bridge Company 11-1 $388,550.00
Aetna Bridge Company 14-12 $588,987.49
Aetna Bridge Company 14-12 51,965,543.51
Keville 11-1 55,789.93
Keville 14-12 59,748.66
PB Americas, Inc 11-1 $14,161.43
PB Americas, Inc 14-12 £4,832.03
PB Americas, Inc 15-8 $21,167.68
Ammann & Whitney 10-14 $18,272.09
Ammann & Whitney 10-14 §25,275.73
Cardno ATC MH- 2301000053 $830.00
Northeast Collaborative 15-7 $2,880.00
Grand Total $3,046,038.55
Financial Effect :
$3,046,038.55

Instructions: The individual named at the top of this page as “preparer” indicates in boxes below which individuals and
departments are to review and approve this document and its corresponding support (if applicable) prior to distribution to ;
Board members. Then, each individual places his or her initials and date in the appropriate space in evidence of their review.

ROUTING INITIALS | DATE | BosARrp ACTION:
EXECUTIVE DIRECTOR
EARL J. CROFTIIT

FINANCE \\(
v MAGGIE BAKER W (W __TABLED: UNTIL
ENGINEERING
ERIC OFFENBERG
___ DISCUSSED:
PLAZA OPERATIONS Action Taken:
SAFETY & SECURITY
JIM SWANBERG VOTE TAKEN: __ YES __No
DIRECTOR OF APPROVED: __YES __NoO
ELECTRONIC TOLLING

KATHI O’CONNOR

MAINTENANCE

RATIFIED
JAMES ROMANO S

INFORMATION
TECHNOLOGY
MICHAEL BONSIGNORE




Vendor Contract Amount Paid
Aetna Bridge Company 11-1 $388,550.00
Aetna Bridge Company 14-12 5$2,554,531.00

Keville

11-1

§5,789.93

Keville

14-12

$9,748.66

PB Americas, Inc 11-1 $14,161.43
PB Americas, Inc 14-12 $4,832.03
PB Americas, Inc 15-8 $21,167.68

Ammann & Whitney

10-14

$18,272.09

Ammann & Whitney

10-14

$25,275.73

Cardno ATC

MH- Z301000053

$830.00

Northeast Collaborative

15-7

$2,880.00

* Bold line items paid from BANS 2013 and 2014




RE:

TO:

REQUISITION FOR SERIES 2014A
REQUISITION NO. 2

$30,000,000 Rhode Island Turnpike and Bridge Authority
Revenue Bond Anticipatio Notes, Seris 2014A

Bank of New York Mellon Trust Company, N.A, as trustee (the "Trustee") under the Indenture
of Trust between the Rhode Island Turnpike and Bridge Authority and the Trustee dated as
November 1, 2014

This Requisition is made pursuant to Section 5.05 of the above indenture

The Trustee is directed to pay sums out of the Construction Account of the Construction Fund
entitled Seris 2014 Construction Account

PAYEE PURPOSE OF PAYMENT AMOUNT
Aetna Bridge Company Construction Contract 11-1 $388,550.00
Construction Contract 14-12 $2,554,531.00
Via Fed Wire: |Bank Of America $2,943,081.00

Routing Number: 1026 009 593
Acct Number: 9365207750
Acct Name: |Aetna Bridge Company)|




APPLICATION AND CERTIFICATE FOR PAYMENT

AlA DOCUMENT G702 {lnstrucsons on reverse slde)

Tolal approved {his Month -

TOTALS -

NET CHANGES by Change Order

7O OWNER: Rhode Island Tumplke and Bridge =~ PROJECT: SteellProteclive Coatings APPLICATION NO.: 28 DISTRIBUTION:
Authority Newport Bridge PERIOD TO: 4112015 * Parsons Brinckerhoff
PROJECT NOS.: 111 * Aelna Bridge Co.
*Job Flle
FROM CONTRACTOR: CONTRACT DATE: 11313 *R McGinn
AlL02880
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Conlractor ceriifies that to the hest of the Conlraclor's knowledge, infor-
Application Is made for payment, as shown below, In connegtion with the Contract. mation andbelief the Work covered by this Application for Payment has been completed
Conlinualion Sheet, Is altached, In accordange with the Contract Documents, that all amounts have been pald by the
Contractor lor Wark for which previous Cerllficates for Payment were Issued and pay-
{1,  ORIGINAL CONTRAGTSUM.............couns $ 39,215,400.00 menls recelved from the Owner, and that current payments shown herein Is now due,
2. Netchange by Change Orders................. $ - CONTRACTOR
Jelfrey Bostock - VP Conslruction
3,  CONTRACT SUMTO DATE (Line 1+-2&2a) ...... 3 39,215,400.00 ’
4, TOTAL COMPLETED & STOREDTODATE...... T 77,066.513.28 Apill 2, 2015
{Column G on G703)
5.  RETAINAGE: : PROVIDENCE
a._ b "% ol Gompleled Wark $ 1,063,325.68 Subscribed and swom fg belgre
{ Columns D +E on G703) meon: 2 day ol [ Api 2015
b %ol Stored Malerial 5 - -
{Coluran F on G703) Notary Public: {/VLJ Z {/ug/é/ Robert K. Barber
Total Retalnage ( Line 5a +5b or My Commission Explres:  6/1/2018
Totalin Column 1 of G703)........... e § 1,063,325.66 ARCHITECT'S CERTIFICATE FOR PAYMENT
g,  TOTAL EARNED LESS RETAINAGE........... $ 20,013,187.61 In accordance wilh the Canfract Documents, base on on-sile observation and the data
{Line 4 less Lina 5 Tolal) comprising ihis application, the Architec! ceriifies o the Owner that to the best of thé
7.  LESS PREVIOUS CERTIFICATES FOR PAYMENT . Architecl's knowledge, Informatlon and belief the Work has progressed as indlcaled the
{Line 8 from prior Cerlificate) .. ... oo v vvvnnnnnies $ ' 19,624,637.61 qualily of the Work is In accordance wilh the Conlract Documents d- the Con
8.  CURRENTPAYMENTDUE..........ccouvenes E . 386,550.00 | is entilled to payment of the AMOUNT CERTIFIED. < ~—
9.  BALANCE TQ FINISH, INCLUDING RETAINAGE - AMOUNT GERTIFIED €€' 5'57) ,‘9 R
{Line 3 less Line 6) (Attached explanalion if amaunt certified differs from the amaunt applled for. inltial
all figures on this Application and on the Continuation Sheet that are changed (o -
CHANGE ORDER SUMMARY | ADDITIONS DEDUCTIONS conform to the amount certified, )
Tolal changes approved In ] ARCHIT CT:
previous months by Owner - - _} ; Date: tf / %' , 1)
Thls cerfificd

le Is not negonable The AMOUNT GERTIFIED TS fayablé only lo the Gon-
traclor named hereln, lssuance, payment and acceptance of payment are withou!
prejudice to any rights of the Owner or Contracior under this Comract

AIA DOCUMENT G702 * APPLICATION AND CERTIFICATE FOR PAYMENT * 1932 EDITION * AIA * 1992 * THE AMERICAN INSTIUTE OF ARCHITECTS, 1735NEWYORK  G702-1982

AVENUE, N.W. WASHINGTON, D.C. 20006-5252 * WARNING: Unlicensed photocopying violates U.S. copyright faws end will subject the vinlator to Iegal proseculion.




Project Nama : StoeliProtective Coalings Newpost Bridge
m Slale Job#: 4 -
X — Project Qwner : Ehioa Istand Tueulke & Bddge Authorlty
TO: .PARSONSBRINCKERHOFF QUADE & DOUGLAS Applicatloni#: 28
QHE PENN PLAZA Appllealion date A13[2045
NEWYORIG NY 10118 Work Gomplated thnu: Al{12015
ary ary ary UNIT DOLLARS DOLLARS % |
ITEM DESCRIPTION QUANTITY UM TO-DATE PREVIOUS __ THIS PAY. PRICE TOTAL TO-DATE THISPAY _|COMPLETE
1 *PERFORMANCE BOND 1.00 LS _..0.842360 0.842260 400,000.00 100,000.00 94,226.00 - 84.23
2 *PAYMENT BOND 1.00 LS 0.842260 0.942260 100,000.00 100,000.00 94,226.00 - 94.23
is *GIRD SP-END WEBBBEAR'G STIFF 22,00 {EA 22.000000 22.000000 11,000.00 242,000.00 242,000.00 - 100.00
4 SGAT SPAN STRING END CONN REP 180,00 EA £3.000000 53.000000 8,000.00 360,000.00 318,000.00 - 88.33
5 *G&T SPN-FB LOWER WES REP-8"> 120.00 LE £1.000000 91.000000 800.00 86,000.00 72,800.00 - 75.83
8 *GAT SPAN-FLRBM LOW WEB REP-8™> 1700.00 LE 1,536.630000 | 1,538.530000 700,00 | _ 1,190,000.00 1,075,571.00 - 90.38
7 *TRUSS SPAN-FLRBM CONNECT-REP 6.00 EA 3.000000 3.000000 11,000.00 £8,000.00 33,000.00 = 50.00
}8 ‘R&R BWAY BRACE T-A BRACKET/TC 14.00 l—E:A 42.000000 12.000000 4,000,00 §6,000.00 48,000.00 - 85.71
I} *R&R SWAY BRACE T-A BRACKET/BC 18.00 IgA - 0.000000 4,100.00 - - - HOIVIO
10 *RER SWAY BRACE T-8/T-C BRIUTC 5.00 - " lEA 5.000000 5.000000 §,100.00 30,500.00 30,500.00 = 100.00
11 *RBR SWAY BRAGE T-B/T-C BRK-BC 0.00 _|EA - £.000000 6,500,00 - - - #DVID!
42 *RARR SWAY DIAG MEM F.L\T-A SB 1.00 FA 1.000000 1.000000 6,000.00 £,000.60 6,000.00 - 100.00
13 *RER SWAY DIAG MEM P.L\T-A 68 170.00 LE 168.321000 1 158.321000 800.00 136,000.00 126,656.80 - 93.12
14 *RER SOM F.L\T-BIC@CONT S-SB 0.00° EA - 0.000000, 11,500.00 - - - #DIvial
15 *RER SDM FL\T-B@CONT SPAN 1.00 EA - 0.000000 14,000.00 14,000.00 - - -
186 “RAR SOM P.LYT-B/C SWAY BRACE 28.00 LE 10434000 10.434000 1,000.00 28,000.00 10,434.00 - 87.28
17 *HER TC L8 G-PLATERREP FB WEB 18.00 |_E_A 18000000 48.000000 6,500.00 117,000.00 117,000.00 - 100.00
18 *TRUSS SP-REP UPPER LB 230.00 LE 218,286000 | _218.266000 376,00 86,260,00 |- 81,861.00 - 84.91
19 *TRUSS SP-RER UP LB/SPLICE BRC 23.00 lEA 18.000000 19.000000 4,200.00 86,600.00 79,800.00 - g82.61
20 *TRUSS SP-R&R UP LBICONT BRACE {5.00 EA 5.000000 §.000000 §,700.00 28,500.00 28,600.00 - 100.00
21 *TRUSS SP-R&RLBNVERT SUPP Fi_ﬂg . . IEA 72000000 72.000000 1,225.00 88,000.00 §8,200.00 - 90.00
22 *TRUSS SP-REP LOW LB-T/SECT 0.00 LE - 0,000000 325.00 = - - #DIviol
23 *TRUSS SP-REP LOW LB-BEAM SECT %gn_n LE - 0.000000 460.00 - - - #DIviol
124 *TRUSS SP-R&R LOW LB-T\SECT 0.00 " EA - £.000008 §,300.00 - = - ADVIOL
25 *TRUSS SP-R8R LOW LB-BEAM SECT lD.UD IEA; = 0.000000 7,200.00 - - - H0IVIot
26 *STL REP-TR VMEM LOW CNCT R-FIT 92.00 EA $2.000000 §2.000000 3,600.00 331,200.00 187,200.00 - 58,52
27 *R&R HIGH STRENGTH BOLTS 18000.00 EA 9.941.000000 { 9,941.000000 40.00 720,000.00 397,640.00 - 5523
28 HAUNCH REMOVAL 12000.00 LF §,281.210000 | 6,281.210000 10.00 120,000,090 62.31210 - 52.34
28 TRUSS SP-PROT COATRER 1.00 LS 0.533268 0.613268 0.020000 | 20,400,000.00 | 20,400,000.00 | 10,878,667.20 408,000.00 §3.33
30 GIRDER SP-PROT COAT R&R 1.00 LS 0346245 0.345245 7,000,000.00 § _7,000,000.00 2,416,715.00 - 34.52
31 PS BEAM SP BR RAIL-P.COAT R&R 1.00 LS = £.000000 2,500,000.00 { 2,500,000.00 ] - - -
SIGN STR-PROT COAT RER 1.00 LS - 0.600000 150,000.00 160,000.00 - - -
TRUSS SP-FERSONBENVIRON PROT 1.00 LS 0.533268 0.513268 0.020000 §0,000.00 §0,000.00 26,663.40 4,000.00 53.33
GIRDER SP-PERSONSENVIRON FROT 1.00 LS 0.345245 0.345245 50,000.00 §0,000.00 17,262.25 - 34.52
PS BEAM SP BR RAIL-PRE PROT 1.00 LS - 0.000000 10,000.00 10,000.00 - - -
SIGN STRUCT-PERSONBENVIR FROT 1.00 LS - 0.000000 10,000.00 10,000.00 - - -
*RE FIELD OFFICE 39,00 MO 21.000000 21.000000 1,500.00 58,500.00 © 31,500.00 . 53,85
38 MOBILIZATION h_uﬁ LS 0.900000 0,900000 4,430,000.00 | 4,130,000.00 3,717,000.00 - £0.00
39 *STL REPS MISC-STIFF ANGLE lo.uo LB - 0.600000 40.00 - - - HOIVIO
40 *STL REPS MISC-WEB REP PLATE liﬂgﬂn LB 1,660.400000 | 1,680.400000 30.00 15,000.00- 50,412.00 - 336.08(
41 *STL REPS MISC-FLANGE PLATES (SUODADB LB 2,376,600000 237660 650 19.500.00 15,447.80 - 78.22]
42 I_h_nﬁc STRUCTURAL REPAIRS l‘l.DD LS 0.89763057 | _ 0.89763057 B800,350.00 800,350.00 718418.683 - 89.76
" TOTALINVOICE: . 38,215,400.00 B 21,056,513.éé! - 400,000.00). 53.72
GONT . ary Qry aTy UNIT DOLLARS DOLLARS % I
ITEM DESCRIPTION QUANTITY UM ___ TO-DATE PREVIQUS __ THIS PAY PRICE TOTAL TO-DATE THIS PAY {COMPLETE
: RECAP FOR ITEM 42 * ,
30428021 R&R Gusssls @ Chavron Bracing 1001 LS 1.000000 1.00 10,428.80 10,429.80 10,429.80 - 100.00
13012-803 R&1R Cant Brackst Be? Flalg 94.001 EA 84,000000 94,00 827.32 5B8,968.08 58,868.08- - 4100.00
13012-804 Expansion Jolnt Pler 10E 1001 L8 4.000000 1.00 B0,588.10 80,586,10 80,586.10 - 100.00
|3012-804 Expansion Jolnt Plar 108 1001 LS 1.000000 1.00 43,474,656 43474.86 43,474.86 - 100,60




APPLICATION AND CERTIFICATE FOR PAYMENT AlA DOCUMENT G702 (Insiruclions on revarse sids)

TO OWNER: Rhode Isfand Turnplke and Bridge ~ PROJECT: Newport Bridge Median Barier APPLICATION NO.: 3 DISTRIBUTION:
Autherity Newpor Bridge PERIODTO: - 32712015 * Parsons Brinckeshoff
: PROJECT NOS.: 14412 * Aetna Bridge Co. -
: *Job File
FROM CONTRACTOR: CONTRACT DATE: 1111912014 *S Agular
Aving Bidgo Compy Stroat, n1.02860
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Conlractor certifies that lo fhe best of the Conlractor's knowledge, Infor-
Application Is made for payment, as shown belaw, In connection with the Gantract, matlon and belief the Worlc covered by (his Application for Payment has been compleled
Confinuation Sheel, is altached, in accordance wilh the Contract Documents, that all amounts have been paid by the
Contraclor for Wark for which previaus Certificales for Paymenl were issued and pay-
1. ORIGINAL CONTRAGT SUM...........ovvuivs $ 6,592,575.00 menls recelved from the Owner, and that current payments shown hereln is now due,
2. Netchange by Change Orders...........o.eene $ 5,828.12 CONTRAGTOR ¢
3. CONTRACT SUN TO DATE (Line 1+-2823)...... $ 6,598,403.12
4, TOTAL COMPLETED & STORED TO DATE...... 3 4,361,956.12 March 30, 2015
{Column G aon G703)
5 RETAINAGE:
a_bh Y» Of Gompleted VVork 3 218,007.76 { ’
{ Golumns D +E on G703} meon: 30 daypf: Mach 2016
b, % of Slored Material $ - /
(Column F an G703} Notary Pube: Pl C\  Roberl K. Barber
Tolal Retalnage { Line §a +5b or My Commisslon Expires:  6/1/2018
Tatalin Column {of G703)....... Ceverrn w5 218,007.76 ARCHITECT'S CERTIFICATE FOR PAYMENT
.  TOTALEARNED LESS RETAINAGE........... 5 4,143,857.36 In accordance with the Gontract Documents, base on on-siie ohservalion-and the data
(Line 4 less Line 5 Total) comprising this appiicallon, the Architect eeriifies {o the Owner thal to the best of the
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT Archilect's knowledge, Information and belief the Work has progressed as indicaled, the
{Line 6 from prior Cerlificate} ........oveveinens .9 1,583,789.65 quallly of the Work is In accardance with the Contract Documgpts, and the Conlrag
8.  CURRENT PAYMENTDUE...........ccoeenn [§ 2,560,067.71 @ Is entitled lo payment of Ihe-AMOUNT CERTIFIED, & gpeeeet 7 ,ﬁw«m—

9.  BALANCE TO FINISH, INCLUDING RETAINAGE f 'U AMOUNT GERTIFIED....... $?,!§'QP o(a:z .-7 [
{Line 3 less Line 6) 2 S 5 4-§ '; l_ @’Altached explanation if amaunt certifiad differs from the amount dpplied for. Initial
}

all figures on this Application and on the Continuation Sheel that are changed to

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS conform lothe amount certified.)
Tolal changes approved in ARCH ’
previous months by Qwnar 5,828.12 ' - By: &&L b(/\/\,—-. Date: L‘* { %l ' c
Tolal approved {hls Manth - - This cerfilitate Is not negoljable. The AMOUNT CERTIFIED is payable only lo'the Con-
TOTALS 5,828,12 - tractor named hereln, lssuance, payment and acceptance of payment are withoul
NET CHANGES by Change Order 5,828,12 prejudice o any rights of the Owner or Contraclor under {hls Conract,

‘AA DOCUMENT G702 * APPLICATION AND CERTIFICATE FOR PAYMENT * 1952 EDITION * AIA * 1832 * THE AMERICAN INSTITUTE OF ARGHITECTS, 1735 NEW vork G702-1982
AVENUE, N, WASHINGTON, D.C. 20006-5202 * WARNING: Unlicensod photocapying vialates U.S. capyright laws and will subject the violator to fegal prosecution.




Project Name : Newpon Bridge Medlan Barrler Newport Bridge
Slale Job#: 14-12
Project Owner : Rhode lsland Tumpllte & Bridge Authority
TO: PARSONS BRINGKERHOFF QUADE & DOUGLAS Application #: 3
ONE PENN PLAZA Applicalion date : 3(30/2016
NEW YORK, NY 10119 Work Completed thru : 32712015
Q Qry QTy UNIT DOLLARS DOLLARS % |
ITEM DESCRIPTION QUANTITY Ui TO-DATE PREVIOUS _ THIS PAY PRICE TOTAL TO-DATE THIS PAY _|COMPLETE
1 PERFORMANCE BOND 1lLS 0.894806 0,894806 $18,000.00 18,000.00 16.106.50 - 89.48
2 FAYMENT BOND 1iLs 0.894806 0.894808 $18,000,00 18,000.00 16,108.50 - 89.48
3 PRE & POST BARRIER INSTALL SURVEY 2{EA - 0.000000 §6,000.00 10,000,00 - - -
4 PROVIDE & TEST SAMPLE TINTED SEGMENTS 1|LS 1.000000 1.000000 $20,000.00 20,000.00 20,000.00 - 100.00
5 FABRICATION OF MEDIAN BARRIER 3,620{EA 3,000,000000 | 1,222,000000 1.778.00 $1,160.00 | . 4,199,200.00 |  3.480,000.00 | 2,062,480.00 82,87
6 NSTALL MEDIAN BARRIER SEGMENTS 3,570[EA - 0.000000 $67.50 240,975.00 - - -
17 ANCHORAGE BARRIER - WEST END 1jLS 1.000000 0.000000 1.000000 $5,000.00 §,000.00 §,000.00 5,000.00 100.00
8 F&l WEST END ATTENUATOR 1]LS - 0.000000 $50,000.00 §0,000.00 - - -
g ANCHORAGE BARRIER - EAST END 1ILS 1,000000 0.000000 1,000000 §6,000.00 6,000.00 6,000.00 6,000.00 100.00
i0 EAST END FULL DEPTH ASPHALT REFLACEMENT 1ILS 0,250000 0.000000 0.250000 $90.000.00 90,000.00 22,500.00 22,500.00 25,00
il MEDIAN & CURB REHAB/RECONSTRUCTION 1Ls 0,700000 0.000000 0.700000 | $85,000,00 85,000.00 §8,500,00 59,500.00 70.00
12 RE&R EXISTING LEAD END GUARD RAIL 1LS 0,200000 0.000000 0.200000 | §180,000.00 180,000.00 36,000,00 36,000.00 20,00
13 PROVIDE EMERGENCY OPENING-EAST END 1iLS 0,500000 0.000000 0.500000 $20.000.00 20,000,00 10,000.00 10,000.00 50.00
14 REMOVE EXISITNG PAVEMENT MARKINGS 57,000(LF . - 0.000000 $0.50 ._28,600,00 ~ - -
18 [6" EFOXY RESIN PVMT MARKINGS WHITE 32,500|LF - 0.000000 50.40 13,000.00 - - -
16 "6" EPOXY RESIN PVMT MARKINGS YELLOW 26,000{LF - 0.000000 $0.40 10,400.00 - - -
17 EPOXY RESIN PAVEMENT LEGENDS 12|EA - 0.000000 $250,00 3,000.00 - - -
18 DIRECTIONAL REGULATORY & WARNING SIGNS 60|SF - 4.gogooo §160.00 9,000.00 - - -
18 REMOVE EXISITNG DELINEATORS 1Ls - 0,000000 §10,000.00 10,000,00 - - -
20 ROADWAY SPALL REPAIRS A00{EA 349.140000 |  349.140000 $100.00 40,000.00 34,914.00 - 87,29
21 PLACE ADDED BARRIER SEGMENTS-STORAGE 1{EA - 0.,000000 $3,000.00 3,000.00 - - -
22 FURNISH ADDED ATTENUATORS LS - 0.000000 $43,500.00 43,500.00 - - -
23 F&l TRUCK MOUNTED ROLLER KIT 1|EA - 0.000000 $3,000.00 | . 3,000.00 - - -
24 - |cOMMISSION MOVEABLE MEDIAN BARRIER SYSTEM 1iLS - 0.000000 $5,000,00 5,000,00 - - -
26 MAINTENANCE CONTRAGT 8lEA - 0.000000 $17,500,00 140,000.00 - - -
26 AS-BUILT DRAWINGS 1|LS - 0.000000 $2,000.00 2,000.00 - - -
27 MOBILIZATION 1lLS 1.000000 0.260000 0.760000 | $650,000,00 550,000,00 650,000,00 | 487,500.00 100.00
Q1A ON-CALL EMERGENCY MAINTENANCE 10{EA - 0.000000 $16,500.00 | . 165,000,00 - - -
018 QN-CALL MAINTENANGCE VISIT 10jEA - 0.000000 £20,000.00 200,000,060 - - -
o1c CRTS-QMB OR VARIABLE LENGTH SEGMENT 501EA - 0.000000 $6,500.00 325,000,00 - - -
TOTAL INVOICE: 6,582,575,00 4,366,127.00 2,688,980,00 86,08
CONT ary ary ary UNIT DOLLARS DOLLARS %
ITEM DESCRIPTION QUANTITY UM TO-DATE PREVIOUS _ THIS PAY PRICE TOTAL TO-DATE THISPAY [COMPLETE
3033-800|EW-EAST END TEST PITS ] 100] 1S ] 1.000000 | | 1.00 | 5,828.12 | 5,8268.12 | 5,828,12 | §,828.12 100.00
{ ] 1 - I - - - |l
|Talal Miscellaneaus Repairs I ] ] 1 I 1 | 5,828.12 | 5.898.12 | 5,898.12

&

|2 9ES.?

5556



EXHIBIT A

FORM OF REQUISITION FOR
CONSTRUCTION FUND PROJECT ACCOUNTS

REQUISITION NO. 30

TRUSTEE

RE: $30,000,000 Rhode Island Turnpike and Bridge Authority
Revenue Bond Anticipation Notes, Series 2013

TO: Trustee under the Master Indenture of Trust between the Rhode Island Turnpike
and Bridge Authority and Bank of New York Mellon Trust Company, N.A. as
Trustee dated as of February 7, 2013

This Requisition is made pursuant to Section 402 of the above Indenture.

The Trustee is directed to pay sums out of the Project Account of the Construction Fund
entitled RITBA 2013 Project Acct:

PAYEE PURPQOSE OF PAYMENT AMOUNT
PB Americas, Inc. Construction Inspection 11-1 S 14,161.43
P.O. Box 732476 Construction Inspection 14-12 S 4,832.03
Dallas, TX 75373-2476 18,993.46
Keville Enterprises, Inc. Construction Inspection 11-1 S 5,789.93
Alden Crossing Office Park Construction Inspection 14-12 9,748.66
475 School Street —Suite 11 S 15,538.59

Marshfield, MA 02050



We hereby certify that the obligation mentioned herein (a) has been properly incurred,
(b) is a proper charge against the Project Account of the Construction Fund named above, (c) is
currently due and payable, (d) has not been previously paid or reimbursed, (e) has not been the
basis of any previous withdrawal, and (f) is an item of “Cost” or “Project Cost” (as defined in the '
Note Indenture).

RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY

CERTIFIED: | By;}%j ‘. L«(CJZ-/

/6?$\) Chairman
By: %d‘ i By: ??{

CFBI Executive Diré'ctor
By:

O

Engineer (:/




KEVILLE ENTERPRISES, INC.
ALDEN GROSSING OFFICE PARK
475 SCHODL STREET - SUITE 11
FID # 04-3112591 MARSHFIELD, MA, 02050
03/1015

INVOICE 13025-23

ONE EAST SHORE ROAD
PO BOX 437

JAMESTOWN, RI 02835-0437 6’2 O (_ﬂ'
ATTENTION: ERIC OFFENBERG 7/() . ,

RITBA CONSTRUCTION INSPECTION SERVIGES FOR CONSTRUCTION GONTRAGT 11-1,

RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY ' ZG

Direct Labor . Aclual Total Previous  Tolal Invoiced MAX. NOT
By Category Hours Due Involced To Dale TO EXCEED
RESIDENT ENGINEER 62.60 $2,653.68 $257,353.45 $260,007.13

TOTAL DIRECT LABOR $2,653.68 $257,363.45 $260,007.13

INDIRECT LABOR 98.35% $2,800.89 $247,785.30  $250,3856.19

OVERTIME PREMIUM 0.00 $0.00 §0.00 $0.00

Other Direct Costs: {involces attached)

0.00 .
TOTAL EXPENSE $0.00 $695.13 $685.13
Subtotal All Costs . $56,263.57 $505,833.88 $511,007.45
FIXED FEE 10% (LABOR) $526.36 $50,513.87 $51,040.23
Tolal Cost Dus $6,780.83 $556,347.75 . $562,137.67 $880,000.00
Kevllle Involce # 13025-23 Total Due $6,789.93

* KES direct labor rates are escalaled at an average rats of 3% on an annual basis.
(Devesu - Aug.; Fernandes - Jan.; Beltzer - Aug.; Sharples - Jan.; Hughes - Aug.)
* KEI'S field overhead rate Is based upon an annual June audit, New rala effective with June invalce.

oK /dqw/oa-wf’f ,éﬂ(:z;:auc- ::?/20/5/




RITBA CONSTRUCTION INSPECTION SERVICES FOR CONSTRUCTION CONTRACT 11-1

KEVILLE ENTERPRISES, ING.

CERTIFIED PAYROLL
Work Performed On:EAST PASSAGE CROSSING OF NARRAGANSETT BAY OF THE NEV PORT/PELL BRIDGE
. 02/01/16-02/28/18 INVQICE 13025-23
NAME/ WEEK ENDING TOTAL RATE/ TOTAL
POSITION 02107115 02014118 02/21/15 02/28/15 0 HOURS HOUR PAYROLL
MICHAEL FERNANDES STRAIGHT TIME 0.00 .00 0.00 0.00 0.00 0.00 $36.16 0.00
CRAIG SHARPLES STRAIGHT TIME 16.00 16.00 3.00 0.00 0.00 35.00 $39.59 1,385.65
KEITH HUGHES STRAIGHT TIME 0.00 0.00 0.00 0.00 0.00 0.00 $32.91. 0.00
DAVE DEVEAU STRAIGHT TIME 25.00 0.00 1.00 1.50 0.00 27.50 $46.11 1,268.03
0.00 STRAIGHT TIME 0.00 0.00 0.00 0.00 0.00 0.00 $0.00 0.00
0.00 STRAIGHT TIME 0.00 0.00 0.00 0.00 0.00 0.00 50.00 0.00
TOTAL AMOUNT STRAIGHT TIME 41.00 16.00 4,00 1.50 0.00 62.50 2,653.68
Tolal Labor 2,663.68
| CERTIFY UNDER PAINS AND PENALTIES THAT ALL WORK FOR WHICH PAYMENT
IS REQUESTED HAS BEEN PERFORMED AND THAT SUGH PERFORMANGE
1S IN FULL COMPLIANCE WITH THE PROVISIONS OF THE AGREEMENT.
BERNADETTE CARROLL
EXECUTIVE VICE PRESIDENT R C \D‘Q
CRAIG SHARPLES MICHAEL FERNANDES  DAVE DEVEAU KEITH HUGHES
BASE RATE 39.59 36.16 46.11 32.91
OVER HEAD 9B.35% 38.94 36,56 45,35 32,37
FEE 10% 7.85 717 9.16 6.53

LOADED RATE 86.38 78.80 100.61 71.80



Keville Enterprises Inc. . g
475 School Street : \
Suite 11 \

Marshfield, MA 02050

March 17, 2015
invoice No: 14085-00-3

4, \ L
Eric Offenberg \

RITBA - Rhode Island Tumpike and @00
Bridge Authority @/g a

One East Shore Road 1@ I{

P.O. Box 437

Jamestown, Rl 02835

Project 14085-00 RITBA Moveable Barriers, Newport Bridge
Resident Engineer / Inspection for the Fabrication and Installation Inspection of the Moveable Barrier f
the Newport/Pell Bridge Coniract No 1412

Phase _ _ _ . CONST _ _ _RE/.'DS.E o e e e o e e o o o 1 e e e et e e e
Service Line 009-F inspection
Professional Personnel
Hours Rate Amount
Deveau, David 21.50 48.11 991.37
Millette, Robert 90.00 3B.63 3,476.70
Totals 111.50 4,468.07
Total Labor 4,468.07
Indirect Labor 98.35% -4,394.35
Fixed Fee 10% 886.24
5,280.59 5,280.59

Total this Service Line

Total this Phase  (  $9,748.66

Billing Summary Current Prior To-Date
Total Billings 9,748.66 10,618.43 20,367.09
Total Authorized 92,000.00
Balance . 71,632.91

Total this Invoice $9,748.66

Qutstanding Invoices ?a_, “& \)? (
Number Date Bataieass, W ),‘3)\
2 | 2/23/2015 W

79.90

Total y
Total Now Due $15,328.56

OK fc}a,/a:c/f M 3/2?/5/




Project 14085-00 RITBA Moveable Barriers, Newport Bridge Invoice 3
Authorized - Date: =,
By: = <> 31915

Bernadette Carroll

Paged




P ARS ON S BR’ N CKERH OFF l N C. ' Invoice No. AR# 583941

Issuing Company and Remittance Address Company No. Date

PARSONS BRINCKERHOFF INC. 02 - 312315
PO BOX 732476 FB Project No.

DALLAS, TX 75373-2478 )
FEDERAL ID NO. 11-1531569 1838208 Est# 25
Client Name and Address Client Order No.

Rhode Island Turnpike & Bridge Authority ’

1 East Shore Road (P.O. Box 437) Period Covered

Jamestown, Rhode Island 02835 -
Attention: Wir. Eric Offenberg, P.E. From: 11311186 To: 2127115
Project Title Total Invoice Amount

CONTRACT 11-1 - STEEL REPAIRS & PROTECTIVE COATING - EAST APPROACH - C58 $14,161.43

HFDR PROFESSIONAL ENGINEERING SERVICES IN CONNECTION WITH CONTRAGT 11-1; STEEL REPAIRS & PROTECTIVE
COATING - EAST APPROACH - CS5.

LABOR CHARGES $12,044.66

Noﬁ LABOR CHARGES $1,216.77

SUBCONSULTANT | £0.00

TOTAL AMOUNT DUE T $14,161.43
CONTRACT AMOUNT: $757,000.00
PREVIOUSLY BILLED: $590,440.98
TOTAL THIS INVOICE $14,161.43

BILLED TO DATE: 5604,602.41

BALANCE RENMAINING: $152,397.59




CONSULTANT NAME:

PARSONS ERINCKERHOFF INC.

DESCRIPTION: CONTRACT 1%-1 - STEEL REPAIRS & PROTECTIVE COATING - EAST APPROACH - CS8
PB PROJECT NO.: 1838208
INVOICE NO.: 583941
ESTIMATE NO.: 2%
DETAIL OF LABOR COSTS

Employee Hours _Rate Direct Labor
Davilus, J, 52.0 29.33 $1,525.16
Kaufman, Steven 26.0 ‘ 65.16 . $1,694.16
Moolin, D. 21.0 75.00 $1.575.00

TOTAL $4,794.32

BURDENED MULTIPLIER @ 2.7 $12,944.66

TOTAL LABOR: ' . $12,944.66




PARS ON S BR’N CKERH OFF IN C. Invaice No. AR 583939
Issuing Company and Remittance Address Company No. Date
PARSONS BRINCKERHOFF INC. c 02 312312015
PO BOX 732476 PB Project No.

DALLAS, TX 75373-2476

FEDERAL ID NO. 11-1531569 183973B Est#2
Client Name and Address Client Order No.

Rhode Island Turnpike & Bridge Authority

1 East Shore Road (P.O. Box 437) Period Covered

Jamestown, Rhode Island 02835

Attention: Nir. Eric Offenberg, P.E. From: 1U3Ns To: 2127115
Project Title Total invoice Amount

rlnstallation of Median Barrier - Contract 14-12 $4,832.03

BRIDGE; CONSTRUCTION CONTRACT 14-12

BALANCE REMAINING: $47,051.34

lFDR PROFESSIONAL ENGINEERING SERVICES IN CONNECTION WITH TN

STALLATION OF MEDIAN/ BARRIER ON THE NEWFPORTIPELL

LABOR CHARGES $4,832.03
NON LABOR CHARGES $0.00
SUBCONSULTANT $0.00
TOTAL AMOUNT DUE _ $4,882.03

CONTRACT AMOUNT: $71,000.00

PREVIOUSLY BILLED: $19,116.63

TOTAL THIS INVOICE $4,832.03

BILLED TO DATE: $23,948.66




ilsARSON

S BRINCKERHOFF INC.

nstallation of Median Barrier - Contract 1412
1839738 '
- 583939
2
_ DETAIL OF LABOR COSTS
Hours Rate Direct Labor
8.0 29.33 $234.64
4.0 32.50 $130.00
19.0 75.00 $1,425.00
TOTAL $1,789.64
BURDENED MULTIPLIER @ 2.7 $4,832.03
TOTAL LABOR: $4,832.03




Invoice No. AR? 583305

Tesuing Company and Remittance Address Company No. Date
PARSONS BRINCKERHOFF, INC 02 3M16el15
PO BOX 732476 P8 Project No.

DALLAS, TX 75373-2476 ' .

FEDERAL ID NO. 11-1531568 187618A Est#2
Client Name and Address Client Order No.

Rhode Istand Turnpike & Bridge Authority

1 East Shore Road (P.O. Box 437) Period Covered

Jamestown, Rhode Istand 02835

Attention: Mr. Eric Offenbeérg_,f.E. From: 1/3115 To: 2/2715
Project Title Total Invoice Amount

WEST APPROACH SPANS $21,167.68

FOR PROFESSIONAL ENGINEERING SERVICES IN CONNECTION WITH DESIGN AND PREPARATION OF PAINTING & STEEL REPAIRS
BID DOCUMENTS FOR CONTRACT 15-08, WEST APPROACH SPANS

LABOR CHARGES $21,167.68

NON LABOR CHARGES $0.00

SUBCONSULTANT $0.00

TOTAL AMOUNT DUE $21,167.68
CONTRACT AMOUNT: $165,000.00
PREVIOUSLY BILLED: $8,261.68
TOTAL THIS INVOICE $21,167.68
BILLED TO DATE: $29,429.36

[ —
BALANCE REMAINING: $135,570.64




96 Morton Street, New York, NY 10014-3309
212.462.8500 Fax 212.929.5356
www.ammann-whitney.com

Mr. Eric Offenberg, P.E.

Acting Director of Engineering RE C E\V ED APR 1 3 2015
RI Turnpike & Bridge Authority
1 East Shore Road

Jamestown, Rhode Island 02835

20 (O~ 50

Invoice No: 1776 No. 109 /Z(')f 7

Date: April 9. 2015
RITBA Contract No. 10-14

Mount Hope Bridge On-Call
Task Order Assignment: Task 107 -Main Cable Investigation Design Services

. -

Invoice Period: February 21, 2015 through March 27, 2015
Previously Billed This  Total Billed Percent
Budget Billed Period ToDate of Budget
Direct Salaries ' $69,656.00  $34.962.69 $6,974.08 $41,936.77 60.21%
Salaries with Multiplier (2.62) $182,499.00  $91,602.25 $18,272.09  §109,874.34 60.21%
Other Direct Costs $750.00 $748.39 $0.00 $748.39 99.79%
Total Project Costs ~ $183,249.00 $92.350.64 $18,272.09  $110,622.73 60.37%

(Not to Exceed) $190,000.00
TOTAL DUE THIS INVOICE $18,272.09

" Certification

I hereby certify that to the best of my knowledge and belief, this accounting represents a true and complete statement for
services rendered in conformity with the terms of the contract.

A e
NV e 9

Samuel Weissman, P.E. ) 4\ \ﬁ
Senior Vice President A ' \(’3



06 Morton Street, New York, NY 10014-3309
212,462.8500 Fax 242,929.5356
www.ammann-whitney.com

Mr. Eric Offenberg, P.E.

Acting Director of Engineering
RI Turnpike & Bridge Authority
1 Bast Shore Road

Jamestown, Rhode Island 02835

Invoice No: 1776 No. 110
Date: April 9, 2015
RITBA Contract No. 10-14

Mount Hope Bridge On-Call
Task Order Assignment:

Task 108 - Design Service:

RECEIVED APR 13 20H

,ng,. & 2060 St

s for On-Call Maintenance Contract Docﬁments

Invoice Period: Februgry 21, 2013 through March 27. 2015
Previously Billed This  Total Billed Percent
Budget Billed Period To Date of Budget
Direct Salaries $35,176.00 $10,542.43 $9,643.68 $20,186.11 57.39%
Salaries with Multiplier (2.62) $92,161.40 $27,621.17 $25,266.44 $52,887.61 57.39%
Other Direct Costs $1,000.00 $0.00 $9.29 $9.29 0.93%
Total Project Costs $93,161.40  §27,621 A7 $25,275.73 $52.896.90 56.78%

(Not to Exceed) $94,000.00
TOTAL DUE THIS INVOICE
Certification

et

I hereby certify that to the best of my knowledge and bel

services rendered in conformity with the terms of the contract.

/gﬂ‘),wva'

Samuel Weissman, P.E.
Senior Vice President

ief, this accounting represents a {rue and complete statement for




NORTHEAST
COLLABORATIVE
ARCHITECTS

38 Washington Square
The Exchange Building
Newport, RI 02840
www.ncarchitects.com
tel: 401.846.9583

fax: 401.846.9808

RECEIVED APR 1

Eric Offenberg

Directar of Engineering

Rhode Island Turnpike and Bridge Authority (RIBTA)
1 East Shore Road

P.0O.Box 437

Jamestown, RI 02835

April 6, 2015 ' .

Re: %U o
Mount Hope Bridge House and RIBTA Garage O \ -
NCA Project # 14310 1

FEIN: 06-1503860 :

Fee:

8% of Construction Cost .
Mount Hope House © $249,000 x 8% = $19,920
RIBTA Garage $111,000x 8% = $8,880
TOTAL Preliminary fee: $28,800

INVOICE THROUGH 3/31/2015

1-20%

7

S

ARCHITECTURAL SERVICES - EstAmt % Complete Amount

Mount Hope House ’ $19,920.00 100% $19,920.00
RIBTA Garage $8,880.00 100% $8,880.00
TOTAL TO DATE $28,800.00 $28,800.00
BILLED TO DATE $25,920.00
BALANCE DUE $2,880.00

b 13,607



ATC

Shaping the Future

Rhode Island Turnpike and Bridge Authority

Offenberg, Eric
P.O. Box 437

Jamestown, Rl 02835 j»-‘ZQ \'@

D
aECEIVED VAR 3 € i

Please Remit Payment To:

\ ?O Invoice Number:
D '% Project: Invoice

Date: Project
Manager: Terms: Gautie, Stephen

Project Name : Mount Hope Bridge - Bristol, Rl - SIR

Cardno ATC

, 3263 - P.O. Box 123263
Z Dallas, TX 75312-3263

1865650
Z301000053
March 25, 2015

30 Days

Amount Due This Invoice

For Professional Services Rendered Through: 3/20/2015
Mount Hope Bridge, Bristol R Total Invoiced
Proposal 301.2013.0021 Revised Budgeted Amount This Invoice To Date
Release Notification $830.00 $0.00 $678.75
Health and Safety Plan $700..00 $0.00 $695.00
Property Plans / Access Agreements $1,760.00 $0.00 $1,716.45
Private Property Owner Meetings $2,200.00 $0.00 $965.00
Sampling Plan / RIDEM Meetings $3,800.00 $210.00 $3,753.70
Sampling and XRF Field Screening for Lead $10,000.00 $0.00 $9,851.07
Laboratory Analyses $760.00 $345.00 $726.50
Site Investigation Report and Chécklist $4,100.00 $0.00 $1,407.50
"pre and Post-SIR Abutter Notifications $1,300.00 © $0.00 $875.00
Contingency, 10% $2,550.00 $0.00 $0.00
Alumni House Sampling/Analytical $1,650.00 $0.00 $1,633.33
Alumni House Sampling/Analytical Additional $2,170.00 $275.00 $1,046.65
Bridge Supplemental Soil Sampling $8,050.00 $0.00 $351.25
TOTALS: $39,970.00 $830.00 $24,600.20

’

$830.00




Please Remit Payment To:

Cardno ATC
INVOICE Dept. 3263 — PO. Box 123263
Shaping the Fulure Dallas, TX 75312-3263

Overnight or Special Daliﬁw: Cardno ATC (972-680-1900), Dept. 3263 ~ P.0. Bax 123263/ 1501 North Plano Rd.; Richardson, TX 75081-5044
Credit Card or Wire Transfer Payments, Please Contact Corporate Accounts Recejvable at: {337) 234-8777 www.cardno.com / www.cardnoatc.com

Rhode Island Turnpike & Bridge Auth . Invoice # : 1865650
Offenberg, Eric ) Project: Invoice  Z301000053
PO Box 437 Date : Project March 25, 2015
Jamestown Rl 02835 Manager : Terms : Gautie, Stephen

30 Days

Project Name : Wount Hope Bridge - Bristol, RI - SIR

Per MPA 309
For Professional Services Rendered Through: 3/20/2015

Phase : 00001 - Site Investigation/SIR
Professional Personnel

Hours Rate Amount
Category 3 - P2 ;
0.75 85.00 63.75
Category 3 - P3
, 2.50 105.00 262.50
. Category 3 -T2 :
7.75 65.00 503.75
Total Professional Personnel 11.00 . 830.00
Labor 830.00
" Total This Phase $830.00
Amount Due This Invoice $830.00
Current Prior Total
Billings to Date 830.00 16,665.25 17,495.25
Project Limit , 33,020.00
Remaining 15,524.75

Outstanding Invoices

Number Date . Balance
1865650 03/2512015 830.00
1858741 0211212015 " 1,470.40

Total Now Due 2,300.40

Aging Balances
Under 30 31-60 61-90  Overso
830.00 1,470.40 6.00 0.00

Page 2 of 3




RHODE ISLAND Turnpike and Bridge Authority
Board Agenda Item Tracking System

AGENDA ITEM DATE PREPARED: SUBJECT:
g April 27, 2015 EXTENSION OF CONTRACT 13-1 TO MAY, 2016
FOR THE MEETING OF: PREPARED By:
May 6, 2015 Michael Bonsignore

SUMMARY DESCRIPTION:

Extension of contract 13-1 “Information Technology Advisory Service”

Utilizing the 1 year extension option for Ocean State Software (now known as Ocean State Technology)
to support the IT department. Currently Ocean State supplies an onsite system admin with certifications

for our Microsoft systems, Dell Sonicwall/firewall, and is also our webmaster for RITBA.org.

This next year they will continue these duties along with supporting the next phases of the “I T
departmental development” to possibly include but not limited to:

e Disaster recovery plan and auxiliary location development.

e Continued IT dashboard implementation.

o Expansion of the RITBA data and system configuration backup procedures.

o Continued development of “computer system redundancy”.

e Support of the RITBA IT department during next year’s “Toll Plaza upgrade”.
Financial Effect :

12,500.00 / MONTH

Instructions: The individual named at the top of this page as “preparer” indicates in boxes below which individuals and
departments are to review and approve this document and its corresponding support (if applicable) prior to distribution to
Board members. Then, each individual places his or her initials and date in the appropriate space in evidence of their review.

ROUTING INITIALS | DATE | BoARD ACTION:

EXECUTIVE DIRECTOR
E4RrL J. CroFT I

FINANCE
MAGGIE BAKER TABLED: UNTIL

ENGINEERING
ERIC OFFENBERG
DISCUSSED:

PLAZA OPERATIONS Action Taken:
SAFETY & SECURITY
JIM SWANBERG VOTETAKEN: __ YES No

DIRECTOR OF APPROVED:  __ YES No
ELECTRONIC TOLLING

KATHI O’CONNOR

MAINTENANCE

RATIFIED
JAMES ROMANO e

INFORMATION 5/
X TECHNOLOGY
C W 7Y

MICHAEL BONSIGNORE




RHODE ISLAND Turnpike and Bridge Authority
Board Agenda Item Tracking System

AGENDA ITEM DATE PREPARED: SUBJECT:
{ q April 27, 2015 DISASTER RECOVERY PLAN DISCUSSION
FOR THE MEETING OF: PREPARED BY:
May 6, 2015 Michael Bonsignore

SUMMARY DESCRIPTION:

Discussion and approval to proceed with a disaster recovery plan and procedure to setup a “CO-
Location” at the Rhode Island Department of Administration, 50 Service Ave, Warwick, RI.

This project has three options (to be outlined in a document submittal by RITBA CTO) each of which
have different financial implications.

The three options consist of creating different levels of “Recovery times” should there be an event in the
server rooms of RITBA (fire, flood, etc.) or a catastrophic weather event at the Jamestown main offices.

Financial Effect :
TO BE DETERMINED
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Rhode Island Turnpike and Bridge Authority
Disaster Recovery Plan Discussion

The Information Technology Department of RITBA in an effort to improve its business continuity position
has begun the process of revising our Disaster Recovery Plan. This plan includes ( but not limited to) the
establishing a Co-location at the Rhode Island Department of Administration, 50 Service Ave., Warwick
as many of the other State agencies are doing or have done and is submitting this document to the
Board for discussion and approval to proceed with the project.

The preliminary discussions to this point are that RITBA will pay a per tile price for non-managed
hosting. IT is about to sign agreements to acquire a “footprint” of three tiles equating to 2 computer
system racks at a cost of $311.44 per tile per month. At the minimum configuration for PCI compliance
and business continuity needed, our monthly cost will be $934.32. Along with establishment of this
“footprint”, RITBA will be purchasing two APC system racks with PDUs (power distribution units)
conforming with the Dept. of Admin’s facility guidelines and will pay their onsite contractors at State
MPA rates to connect both power and communication. These costs are being estimated at this time, are
a onetime setup cost with further information and pricing forthcoming. Please note, if the scope of
computer system redundancy should exceed this “minimum footprint”, the cost per month would
increase at the rates stated above.

Along with the monthly cost to the Dept. of Admin for housing our systems, we will also incur a monthly
cost for Cox fiber communication for “point to point” data transfers and also a Broadband cost per
month for redundant RITBA and EZpass customer service telephony systems. These figures are to be
determined as the fiber bandwidth and Broadband bundles have not been defined.:

After the this initial establishment of the CO-location with the racks in place, powered, and fiber
communication connected, IT with the assistance of Ocean State Technology, Sanef ITS, and Schneider
Electric will begin the formulation of databases, computer hardware acquisitions, backup software
procurement, and establish procedures to conform to three Disaster scenarios and recovery
timeframes.

The three disaster scenarios are: 1) a catastrophic weather event has caused the Jamestown campus to
be uninhabitable. 2) a fire, flood, or extinguisher discharge has made the computers in the server room
to be inoperable. 3) a major system failure due to electronic malfunction or virus infiltration has cause
one of our 3 Domains to be inoperable IE: RITBA domain and information, EZpass customer service and
back office domain, or the Toll Collection system domain (currently in the RFP process). It is prudent to
elaborate here that in scenario 2 and 3, the toll collection transactional data with its associated revenue
is designed to be buffered / held in the toll plaza computers until the Hosts are restored thereby having
no loss of revenue.

The three “recovery time options” for this discussion are in the descriptions below and will determine,
with approval of “one of the three”, the budget to be submitted by IT for fiscal year 2016.



Disaster Recovery Option #1

Operating budget / preliminary cost of $500,000 - $1,000,000

The disaster recovery timeframe for this option would be that the RITBA business unit, the EZpass Back
Office systems (including the ezpassritba.com website systems and the Sanef development servers), the
Toll Collection systems, and the Telephony systems would be 100% redundant and could immediately
take over in the event of a disaster scenario. The RITBA campus security with its video and card access
configurations would be saved offsite for system restoration instead of a system rebuild and also, all
Departmental Head computer desktop system configurations would be saved to database offsite instead
of at Jamestown.

Initial costs for Communication setup and monthly maintenance cost for this scenario would be
significantly higher than other options. The “footprint” at the Co-location and its associated “per tile
pricing” would triple as the six server racks currently at Jamestown would be duplicated. The telephony
system that is RITBA and EZpass would be replicated for “immediate takeover” and could be accessed
from an alternate location set up for customer service and RITBA employees.

Description of systems and domains:

e RITBA domain systems and configurations;
Dell Sonicwall, Barracuda web filter, GFl and Tripwire system monitoring virtual servers, RITBA
Domain Controller, ESXI server, RSA tokenization appliance, Finance server and database,
Engineering Autodesk / CAD system, Genetec video system, Hirsch Access control system,
Operations Log, the RITBA Domain data files (including email PST files).

e EzZpass Customer Service - EZpassritba.com — Back Office - AKA “Sanef systems”;
Dell systems in a two rack configuration consisting of: DMZ servers for website and “Online
Customer Self-service”, Development servers of the back office, FTP server, Plaza servers for
ORT toll collection and transactional data, Video image servers and their SAN data base, the SAN
database for transactional data, the SAN database for R.l. EZpass customer information,
managed switches and firewalls, Dell Power Vault tape backup system.

e Toll Collection and Plaza Reporting system- AKA “Telvent systems”
Dell systems in a one rack configuration consisting of (but not limited to as new RFP out):
Host server 1 & 2, Application server 1&2, FTP server, Dell Power Vault tape backup system,
Cisco firewall, San transaction database, NTP time server, managed switches.

e Telephony Systems — AKA “Mitel”
% Rack configuration consisting of: two Mitel VolP controllers, 2 -smart/managed switches, two
Dell PowerEdge severs for CCM (console management) and IVR (with Prairie-Fire software).



Disaster Recovery Option #2

Operating budget / preliminary cost of $200,000 - $250,000

The disaster recovery timeframe for this option would be 7 — 10 days depending on the disaster scenario
and perhaps quicker if the recovery just involved the RITBA domain systems (elaborated on below). This
recovery time frame would be accomplished by purchasing and installing only “critical systems” as latent
hardware in the two rack minimum footprint with basic Microsoft operating systems. The majority of
the footprint would be large databases where system images or ISOs of the three domains previously
referenced would be sent daily and when a disaster occurred, a team of IT professionals would be
deployed to get those “latent systems” operational as replacements or those images would be used to
restore new hardware at the Jamestown main server room.

Initial costs for communication setup and monthly maintenance would be stable at the previous stated
“two rack” Dept. of Admin pricing and the fiber bandwidth for data transfer not as robust. The initial
hardware procurement would be substantially less than Option 1, the software / operating systems
purchase reduced by a third, and the management of the Co-Lo by RITBA and its consultants significantly
easier. We would like to note here that this option would create redundant systems for RITBA domain
servers, the RITBA and EZpass telephony systems, and necessary firewalls so that RITBA could become
operational as a business unit within hours not days.

Description of systems and domains with differences from Option 1 noted:

e RITBA domain;
Dell Sonicwall, RITBA domain controller, Finance Server and database, ESXI server, RSA
appliance, and the RITBA data file system all would have operational / redundant hardware. The
Web filter, GFI, Tripwire, and Engineering Autodesk/CAD system configurations only would be
periodically saved. The Genetec and Hirsch would not be replicated or saved at all as they are
not “mission critical”. A large San database with terabytes of disk space would be configured to
hold senior management desktop configurations, the Engineering Autodesk files, and as stated
above, the RITBA data files (which includes emails as part of the “Records Retention Act”).

e EZpass Customer Service — Ezpassritba.com — Back Office — Sanef systems;
This is where the “latent system hardware” is applicable. The DMZ servers for website, the FTP
server, the EZpass customer data servers or “hosts”, the SAN transactional database (not video
images), and the SAN database for customer information would all have replicated hardware at
the CO-LO but not “operational”. The ISOs would be continuously saved to another large
terabyte database so the team could formulate these system when required. To note here is
that the “development systems” are not replicated (only their images). The “plaza servers”
images would be saved here but those systems will have their own redundancy at the plaza level
in Jamestown where revenue / transactional data would be “buffered” in the disaster scenarios
2&3.



Toll Collection and Reporting systems;

Only system images, historical transactional data (which includes reporting data Etc.), and
firewall configurations would be saved to a dedicated SAN database at this time to be re-
evaluated after the “Toll Plaza Upgrade” out for RFP is concluded. There may be a need to
expand the “footprint” at 50 Service Ave, Warwick next year.

Telephony systems — Mitel

These system would be replicated to be redundant (similar to the RITBA domain above) for
immediate recovery. This would be to insure EZpass customer service could correspond to the
public and RITBA management could continue with regular business calls. Also, we would create
the ability to set up a “Customer Service” call center at an alternate location (to be determined)
and begin formulating a walk in center in disaster scenario 1.

Disaster Recovery Option # 3
Operating budget / preliminary cost of $100,000 - $150,000

The disaster recovery timeframe for this option ( for full recovery) could be up to 30 days as only
system images and data would be sent to the CO-LO. There would be no server system
hardware (they would need to be purchased, installed, and software/operating systems loaded).
The two racks at 50 Service Ave, Warwick would consist of massive disk arrays with perhaps
petabytes of disk space to accept all of the three domains data and system configurations. Initial
costs would be for the disk array hardware, backup software procurement and configuration,
and a substantial fiber connection to facilitate monthly “full” saves and daily “incremental”
changes.

Summary and Recommendations

In all of the disaster recovery options, there is the need to replicate the RITBA IAG interface. This
has not been described and will be considered a separate part of the Disaster Recovery plan at
this time. The details of duplicating that connection has not been researched and therefore cost
consideration cannot be submitted. All three disaster scenarios come with different challenges
but the | T department needs to protect existing data with thought for future expansion.

It is the recommendation of Information Technology Department that RITBA proceed with
Option #2. Although insured for loss of revenue, structural damage (which would include
computers), and interruption of business, it would be prudent to be “operational” as soon as
possible but yet consideration given to recurring financial burdens. Option #1 will be expensive
not only initially but continuously while Option #3 has an inadequate 30 day recovery time.



RHODE ISLAND Turnpike and Bridge Authority
Board Agenda Item Tracking System

AGENDA ITEM DATE PREPARED: SUBJECT: SEPARATION AGREEMENT - DUNCAN LES —
I 0 April 29, 2015 VIOLATION PROCESSING
FOR THE MEETING OF: PREPARED BY: BUDDY CROFT
May 6, 2015

SUMMARY DESCRIPTION:

As a result of tolls being removed and thus no All Electronic Tolling (AET) at the Sakonnet River Bridge
we believe that we can gradually transition the collection of violation processing at the Newport Pell
Bridge from our vendor to in house collection. The discussions between RITBA and Duncan/LES were
productive and amicable as it was apparent to both parties that no tolls at the Sakonnet River Bridge
provided RITBA the opportunity to transition this “in house”. Accordingly, we have crafted a Separation
Agreement with our current violation processor, Duncan/LES. It will take in excess of a year for us to
transition and adequately prepare for this ambitious undertaking and thus the separation will take effect
on 9/30/2016. For the duration of the contract we will pay $100,000 per month which is approximately
$10,000 per month less than we currently do and there will be no termination fee. The current contract
runs through 2020 and this agreement will terminate on 9/30/2016, however, I would request the ability
to extend this on a monthly basis (with board approval) as of 10/1/2016 should we not be ready for
“taking the violation processing in house”.

Financial Effect :
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PANNONE LOPES DEVEREAUX & WEST LLC

counselors at law
William E. O Gara
401 824-5117
wogara@pldw.com
April 23, 2015

Lawrence J. Burnett, Esq.
Reinhart Boerner Van Deuren S.C.
P.O. Box 2965

Milwaukee, WI 53201-2965

Re:  Rhode Island Turnpike and Bridge Authority; Master Servicer Agreement dated
August 6, 2012 by and between the Rhode Island Turnpike and Bridge Authority
(“RITBA™) and Law Enforcement Systems, LLC (“LES”), as amended
(“Servicer Agreement”)

Dear Attorney Burnett:

I am writing to confirm the agreement reached between RITBA and LES with respect to
the Servicer Agreement.

1. Separation Agreement: The Servicer Agreement shall terminate effective
September 30, 2016 (“Transition Date™). RITBA may, at its sole discretion, extend the
Transition Date on a month-to-month basis by providing written notice to LES on or before
September 1,2016. Until the Transition Date, LES shall continue to perform the services set
forth in the Servicer Agreement.

2. Monthly Fee: Prior to June 1, 2015, LES shall bill and be paid amounts pursuant
to the Servicer Agreement as in effect. Effective June 1, 2015, RITBA will continue to pay LES
a monthly fee of $100,000 per month until the Transition Date. LES agrees that effective June 1,
2015 the contingency fee provided for in the Servicer Agreement shall be 25% of collected
amounts until the Transition Date. LES shall be able to continue to collect convenience fees
and other fees directly from violators. The payments and other duties of RITBA outlined and
provided for in this letter agreement shall be in lieu and in full substitution of any and all
payments and other duties to which LES may have otherwise been owed under the Servicer
Agreement from RITBA.

3. Expenses: Effective June 1, 2015, RITBA shall no longer reimburse LES for
postage costs or overflow review services.

{PO597668 V 4} 317 lron Horse Way, Suite 301 Providence, Rl 02908
tel 401 824 5100 o fax 401 824 5123

www.pldw.com



April 23, 2015
Page 2

4. Transition of Services: The parties share a common interest in ensuring that there
is continuous service and a seamless transition. LES agrees to work cooperatively and to provide
information and data necessary for RITBA’s collection operations.

If this letter accurately reflects the parties’ agreement, please return an executed copy of
this letter to my attention and I will have RITBA countersign.

Sincerely,

PANNONE LOPES DEVEREAUX & WEST LLC

William E. O’Gara
WEO/kms

Assented and agreed to this ___ day of , 2015.

Law Enforcement Systems, LLC

By:
Its:

Assented and agreed to this __ day of , 2015,

Rhode Island Turnpike and Bridge Authority

Its:

{PO597668 V 4}



RHODE ISLAND Turnpike and Bridge Authority
Board Agenda Item Tracking System

AGENDA ITEM DATE PREPARED: SUBJECT: SOLARPV & EMERGENCY POWER PROJECT
/ I May 1, 2015
FOR THE MEETING OF: PREPARED BY: ERIC OFFENBERG
May 6, 2015

SUMMARY DESCRIPTION:

The Authority went out for a request for proposal to install a solar array to provide power for the 4
bridges (to be located in Jamestown) as well as installing emergency generators for all of the Authority
Bridges. The Developer will design, build and operate the systems and the Authority will buy electricity
from the Developer. We recommend that the Executive Director negotiate a final contract with the John
Milnes/Econox Group as they have met all the conditions of the RFP and were the sole response.

Financial Effect : Electricity Purchase at $.15/kwh. (see attached, zero up front cost)
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JOHN MILNES INC.
AN
ECONOX GROUP INC.
COMPANY

State of Rhode Island

INVITATION TO BID: SOLAR PV AND

EMERGENCY POWER PROJECT - CONTRACT #15-10

PRICE PROPOSAL

JOHN MILNES/ECONOX GROUP INC.

13 Bartlett Road. Middletown Rhode Island. 02842
632A Main Street. Winchester MA. 01890

Scott Milnes

Ph: 401-692-2070

Email: smilnesideconoxgroup.com



Total Savings with ISO NE Credits  '$ 36,741 - = o0~

$:33,911:

STRWh - ISONE
Excluding Econox  Est Estimated
Usage- Demand PPA Rate Savings 500 kw 650 kW Generator
Facility kWh/Year Charges $/KWh $/kwh System System  Savings
Mt Hope Bridge 146,961 0.23 0.15 0.08 $ 13,226 $ 13,226 § 2,500
Jamestown Bridge 39,961 0.23 0.15 0.08 $ 3,197 $ 3,197
Sakonnet Bridge 100,966 0.23 0.15 0.08 $ 8,077 $ 8077 § 2000
Pell Bridge-Jamestown 580,000 0.138 0.15 -0.014 $  (3,390) $ (6,190) $ 1.500
Pell Bridge-Newport 120,000 0.23 0.15 0.08 $ 9,600 $ 9,600
Total Usage 987,888 Total Savings $ 30,711 $ 27,911 § 6,000




RHODE ISLAND Turnpike and Bridge Authority
Board Agenda Item Tracking System

AGENDA ITEM DATE PREPARED: SUBJECT: SIGNATORY DESIGNEE FOR SOLAR ARRAY GRANT
/ sz May 1, 2015
FOR THE MEETING OF: PREPARED BY: BUDDY CROFT
May 6, 2015

SUMMARY DESCRIPTION:

The Commerce Corporation has requested that we formally appoint a Signatory for the Solar Array Grant
| and that the board votes on said designee. I would suggest the signatory be Earl J. Croft IIL

Financial Effect :
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RHODE ISLAND Turnpike and Bridge Authority
Board Agenda Item Tracking System

AGENDA ITEM DATE PREPARED: SUBJECT: TOWN OF JAMESTOWN SERVICES
/ 3 May 1, 2015
FOR THE MEETING OF: PREPARED BY: BUDDY CROFT
May 6, 2015

SUMMARY DESCRIPTION:
For many years the Town of Jamestown has provided fire and police services to us.

Their emergency services are invaluable to us and I would respectfully request we contribute the
following: June, 2015 - $28,500

June, 2016 - $29,000

June, 2017 - $29,500

Financial Effect :
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RHODE ISLAND Turnpike and Bridge Authority
Board Agenda Item Tracking System

AGENDA ITEM DATE PREPARED: SUBJECT:

4/30 FY 2015 YTD February Financial Package
FOR THE MEETING OF: . PREPARED BY:
May 6, 2015 Barbara Donnelly

SUMMARY DESCRIPTION:
March 2015 MTD / YTD Financial Report

Traffic and Revenue Reports

Financial Effect: N/A
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Revenus

Toll Revenue

Ges Tax Revenue
Transponder Revenue
interest

Miscellanepus Revenue
Statement and Bank Fees
Total Operating Revenues

Operating Expenses

Wages

Vacation and Sick Pay

OASDI tax

Unemployment tax

Health and Dental Insurance
Life Insurance

Pension

Salaries and Wages

Telephone / ITData

Office / Postage

Advertising expense

Travel and Entertainment
Dues

Subscriptions and Misc.
Legal Fees

Audit Fee

Professional

Safety

Trustee Fees

Bank Fees

Insurance - Property
Insurance - Other -

Utilities

Event Expense

ETC Expense

Transponder Expense

Toll Equipment Maintenance
IT Equipment Maintenance
Uniforms

Vehicle Maintenance
Electrical Contractor

Bridge Maintenance
Maintenance and Supplies
Miscellaneous expense
Settlement Expense
Contingency reserve

Host Community

Operating Expenses

Interest Expense -

Cost of Issuance Expense
Cost of Issuance Amortization
Bond Discount Amortizatization
Gain/Loss on Impaired Asset
Environmental Remediation
Total Non-Operating Expenses
Total Expenses

Net Income

05/01/2015
11:24 AM

RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY
Statement of Operations
For the Nine Mionths Ending Tussday, march 31, 2015

wmonth of YTD as of YTD Budgst parcent of Budget
Period 2 03/31/2015 03/31/2015 Complatad
§1,204,814.15 $13,798,306.54 $12,813,642.27 107.68%
1,275,851.08 9,103,940.81 10,687,500.00 B5.18%
25,754.01 280,228.41 412,489.87 £57.83%
32,70R.65 347,215.83 375,000.03 52.59%
3,657.70 732,907.43 1B7,488.87 350.88%
5,957.00 71,021.00 48,750.03 145.68%
2,552,842.60 24,333,621.12 24,524,892.27 939.22%
314,532.08 2,189,883.67 2,557,400.67 B5.63%
24,172.18 162,334.61 215,280.27 75.41%
9,783.20 40,814.75 0.00%
36,826.81 286,067.07 293,94531 100.72%
1,866.54 14,836.81 25,615.26 57.82%
24,341.42 125,518.52 134,479.98 93.34%
411,522.23 2,828,456.43 3,226,721.48 B7.62%
23,626.87 274,751.45 376,066.35 73.06%
4,574.93 60,345.62 86,250.06 £9.97%
8,584.45 50,088.15 161,250.03 31.06%
1,278.13 18,391.31 9,000.00 204.35%
551.00 26,887.25 45,000.00 58.75%
462.74 1,874.97 24.68%
16,691.59 295,605.82 124,875.00 236.72%
25,813.00 26,250.03 9B.34%
385.00 26,521.25 56,250.00 47.15%
83,012.35 112,443.03 73.83%
5,541.66 7,489.97 73.88%
5,277.51 45,391.72 0.00%
407,207.33 399,366.00 101.86%
283,870.82 289,842.03 97.84%
11,731.20 185,140.41 138,750.03 140.64%
2,500.00 232,298.31 0.00%
210,883.32 1,417,268.07 1,808,025.03 78.39%
109,541.08 112,500.00 97.37%
5,130.25 46,458.97 B6,248.97 53.87%
8,665.82 74,118.15 11.69%
4B.99 2,585.66 4,875.03 53.04%
4,480.54 56,230.83 61,021.53 92.15%
552.00 108,263.73 150,000.03 72.18%
14,500.00 375,000.03 2.87%
203,130.52 715,396.06 112,500.00 635.51%
368.81 20,813.55 1,874.97 1110.07%
1,698,811.10 £51,204.00 260.87%
245,250.00 0.00%
28,000.00 20,999.97 133.33%
500,210.51 6,257,866.17 5,538,336.21 112.85%
235,687.94 2,541,824.58 0.00%
2,397.13 0.00%
28,734.23 0.00%
235,687.94 2,573,055.95 0.00%
1,147,420.68 11,660,378.55 8,765,057.70 133.03%
$1,405,421.92 $12,673,242.57 §15,759,834.57 20.41%




Rhode Island Turnpike and Bridge Authority
Cash and Investments Summary
March 31, 2015

ps of March 31, 2015

Cash and Total
Cash Equiv.* investments Total Total @ 2/28/2015 Change
Operations and Maintenance Fund 450,293 . 460,293 381,952 78,341
0&M Reserve Fund 1,127,485 1,127,485 1,124,514 2,971
Renewal and Replacement Fund 354,671 7,415,795 7,770,466 7,646,126 124,340
Revenue Fund 80,349 80,349 46,809 33,540
Violations Account 460,196 460,196 477,646 32,550
Toll Revenue Fund 83,820 83,820 359,244 (275,424}
£Z Pass Fund 4,117,432 1,010,824 5,128,256 4,804,690 323,566
General Fund 1,607 1,607 1,607 {0)
Health Benefits Account 3,894 3,894 12,366 {8,472)
Insurance Reserve Fund 1,588,047 1,588,047 1,588,033 14
7003A Debt Service Principal 953,487 953,487 715,565 237,922
2003A Debt Service Interest 164,797 164,797 126,085 38,712
2003A Debt Service Reserve 4,592,194 4,592,194 4,592,186 8
2010A Debt Service Principal - - - -
2010A Debt Service Interest 798,164 798,164 . 599,181 198,983
2010A Debt Service Reserve 3,715,250 3,715,250 3,715,250 -
2013A Cost of Issuance - - - -
2013A Debt Service Principal 25 25 25 {0)
7013A Debt Service Interest - - - -
2013A Project Fund 1,012,050 1,012,050 2,580,906 (1,568,856)
Motor Fuel Revenue Fund - - 1,230,469 (1,230,469)
Motor Fuel Residual Fund 9,004,492 9,004,492 6,537,085 2,467,407
2014A BAN Project Fund 4,849,090 4,849,090 4,848,772 318
2014A Note Payment Fund 3,049 3,049 - 3,049
70148 Note Payment Fund 18,295 18,295 - 18,295

Total $ 7,066,487 $ 34,748,816 5 41,815,303 S 41,338,511 $ 476,792

* Cash equivalents consist of short-term, fiquid investments such as repurchase agreements {"repos"), money market funds, and
certificates of deposit: '

Repurchase agreements are essentially loans to the entity from which they are purchased. By investing In repos with
Citizens Bank, R.L.T.B.A. Is, In actuality, {oaning funds to the bank and receiving securities in return as collateral for the
loan. In this position, R.LT.B.A, actually holds a reverse repo, or the opposite side of a repurchase agreement. The
Bank holds the repo; that is, the agreement to repurchase the securitly held temporarily by the RLT.B.A.

The money market is a subsection of the fixed Income market, as is the bond market. The notable difference between
the bond and money markets Is the short-term nature of the money market, Money market securities have maturities
of less than one year and are essentially 10Us from government entities, financlal Institutions, and corporations. Due
to their extreme liquidity, money market funds are considered to be cash for financial reporting purposes.



TRAFFIC
Cash Vehicles
ETC Vehicles - Newport
ETC Vehicles- Sakonnet {Image Review)

TOTAL
REVENUE
Cash Vehicles
ETC Vehicles - Newport
ETC Vehicles - Sakonnet
TOTAL

Average Per Vehicle

Rhode Island Turnpike and Bridge Authority
Claiborne Pell Bridge Traffic and Revenue Summary

Month of MARCH 8 Months Ended MARCH 31
2015 2014 Change 2015 2014 Change Newport Traffic
RI 91.05% 628,274
82,153 95,198 (13,045) (13.70)% S 1,017,155 1,152,017 (134,862) (11.71)% |00S 8.95% 61,758
690,032 692,823 (2,791) (0.40)% $ 6,673,015 6,613,314 59,701 0.90%  Sakonnet Traffic
1,042 814,061 (813,019) (99.87)% S 131,047 5,730,818 (5,599,771) (97.71)% |RI 100.00% 1,042
773,227 1,602,082 (828,855) (51.74)% S 7,821,217 13,496,149 (5,674,932) (42.05)% |00OS 0.00% -
Newport Revenue
$ 331,110 $ 386,250 S§  (55,140) (14.28)% $ 4,109,711 $ 4,606,429 S (496,718) (10.78)% |RI 70.76%  683,414.35
$ 965820 $ 869,307 $ 96,513 11.10% $ 10,015,172 $ 9,137,159 S 878,013 9.61% |O0S  29.24%  282,405.82
S 104 $ 74807 S (74,703) (99.86)% S 12,105 § 524,032 $ (511,927) (97.69)%  Sakonnet Revenue
$1,297,034 $1,330,364 $  (33,330) (2.51)% $ 14,136,988 $ 14,267,620 S (130,632) (0.92)% |RI 100.00% 104.20
00S 0.00% -
S 1.677 $ 0.830 S 1.808 S 1.057

FY 2015 :
Monthly YTD Traffic and Revenue




RI TURNPIKE & BRIDGE AUTHORITY
EY2015 Traffic & Revenue Analysis

YTD Traffic Analysis

SAKONNET BRIDGE %age breakdown to TOTAL traffic
NEWPORT BRIDGE IMAGE REVIEW . NEWPORT BRIDGE SAKONNET BRIDGE
Cash RIETC OOSETC RIETC OOSETC TOTAL % % % % %
Month Traffic Traffic Traffic Traffic Traffic Traffic Cash RIETC  ODSETC RIETC  QOSETC
July 182,527 725,162 168,005 30,491 17,106 1,133,291 16.99% 63.99% 14.82"? 2.69% 1.51%
August 194,097 708,243 176,839 21,429 17,626 1,1i8,234 17.36% 63.34% 15.81% 1.92% 1.58%
éeptember 138,715 706,764 124,974 15,082 14,818 1,000,353 13.87% 70.65% 12.48% 1.51% 1.48%
October 118,515 706,804 101,342 3,519 2,749 933,929 12.80% 75.68% 10.85% 0.38% 0.29%
Novemnber 85,586 611,019 73,289 1,147 - 771,041 11.10% 79.25% 9.51% 0.15% 0.00%
Decemnber 79,189 644,017 65,800 2,500 - 791,506 10.00% 81.37% 8.31% 0.32% 0.00%
January 65,263 604,614 48,585 1,459 - 720,921 9.05% 83.87% 6.88% 0.20% 0.00%
February 60,110 556,082 45,604 2,078 - 663,874 9.05% 83.76% 6.87% 0.31% 0.00%
March 82,153 628,274 61,758 1,042 - 773,227 10.62% 81.25% 7.99% 0.13% 0.00%
April - - - - - - - - - - -
May - - - - - - - - - - -
June - - - - - - - - - - -
TOTAL 1,017,155 5,880,979 867,196 78,747 52,209 7,906,376 12.86% 74.51% 10.97% 1.00% 0.66%
COMMERCIAL 15,215 73,619 1,308 90,142 16.88% 81.67% 1.45%
YTD Revenue Analysis
SAKONNET BRIDGE %age breakdown to TOTAL traffic
NEWPORT BRIDGE IMAGE REVIEW NEWPORT BRIDGE SAKONNET BRIDGE
Cash RIETC OOS ETC RIETC OOSETC TOTAL % % % % %
Month Revenug Revenue _ Revenue Revenue _ Revenue Revenue Cash RIETC  OOSETC RIETC  OOSETC
July $770,374 §780,027  $713,991 $3,049 $1,711 $2,269,151 33.95% 34.38% 31.47% 0.13% 0.08%
August $784,556 §768,207  $759,347 $2,143 $1,763 $2,316,016 33.88% 33.17% 32.79% 0.08% 0.08%
September 5564,249 ' $.763,959 4 $538,392 $1,508 $1,482 $1,869,589 30.18% 40.86% 28.80% 0.08% 0.08%
October $483,660 $766,338  $43B,406 $351 $275 $1,689,030 28.64% 45.37% 25.96% 0.02% 0.02%
November $345,630 $647,835  $314,487 $115 - $1,308,066 26.82% 49.53% 24.04% 0.01% 0.00%
December $320,136 $689,608  $284,552 $250 - $1,294,547 24.73% 53.27% 21.98% 0.02% 0.00%
January $267,513 $590,231  $21B,748 $146 - 51,076,637 24.85% 54.82% 20.32% 0.01% 0.00%
February $243,693 $565,604  $208,621 $208 - $1,019,126 23.91% 55.50% 20.57% 0.02% 0.00%
March $331,110 $683,414  $282,406 $104 - $1,287,034 25.53% 52.69% 21.77% 0.01% 0.00%
April - - - - - - - - - - -
May - - - - - - - - - - -
June - - - - - - - - - - -
TOTAL $4,110,921 $6,255,223 $3,759,950 $7,874 $5,230 $14,139,197 28.07% 44.24%" 26.59% 0.00% 0.06%
Revenue
COMMERCIAL $104,736 $425,199 $131 $530,066 19.76% 80.22% 0.02%



Tfhode Island Turnpike & Bridge Authority
Revenue Summary Overwelghts MEMO ONLY Total with
July 2014 thru June 2015 Pald w/ tickets & |~ OverWeigits ™™ UPT's Recvbl Overwelghts &
FY2015 Cash Revenue TOTAL Zaxle . Janlei __UPTs Paid ~ charges _ Recwbl T's fec'v UPTs
wy T geg 416,25 | §7 7523142518 " "8,268.00 | C 837.00 g va ool B - ) 1,680.00)$  770374.25
1S 781,601.26 | "768,412.26 | § 6,819.00 | | 34000 nfa_ 1,120.00 | $  784,556.26
September s §s0.883.72 | § 7 545,009.72 | 8,478.00 | S 3,165.00 T8 127000 % 564,248.72
S agz570.40 |77 4715304018 "4,944.00| $ 1,320.00}$ ~ 483,660.40
November s 34545583 | § 337,695.83 3,702.00 'S~ 1,015.00 | 5~ "345,629.83
December L 319,078.34 | 7 7312,596.34 | § 3,276,001 5 gss.00| s 320,136.34
january ) $ 762,414.06 | $ 256,168.66 | $_ 2,573.00 1,000.00 | $~ _ 266,512.66
February I L - bl B 236,939.52 | 5 "1,904.20 1,210.00 | 242,482.72
March_ § “331,00'2.6_;3" &7 33330748187 '3,635.20 561800 $  950.00)% 33110968
April___ } ]
May - - R - 3
June ) $
. T 4003,97046 |5 435994015 1528100} —6Bie00 (S 8BS 837800 5 10450.001%  4,108,710.86
Y2015 ETC Revenue- NEWPORT NPB NPB nNPB ]
- Total] " Zaxle {other}| T3] Cdadel” ] " Violations o
July ek '1,399,034.64 | " 1,353,338.85 2611156 | § 13,650.39 $7TTTTa7,40188 | 8 83,475.12 | $771,494,017.50
August A '1,403,203.49 '1,369,248.21 | $ 26,820, 43§ i3,76224 | § 17,248.07 | 100,475.36 | ©1,527,554.31
September 5 1,199,715.31 "1,156,025.83 |$ 28172405 14, 416771 15438.26 “e8d9696 ) 71,302,350.22
October s ~71,100,588.97 1,061,323.40 | $ "27,158.65 | 3 - s 18,039.88 | 85,586.32 | 1,204,743.90
November 15 ""g72,223.91 857,982.75 | §_ 719,237.86 1 S $ “15187.77 | § 60,504.80 |  962,321.96
December s 886,577.94 | " 862,321.82 | 20,68137 | 3 g 15529.39 | $ T 65940.60 " 974,160.30
Janiary $ 757,262.71 Ty23,51664 ST 14,082, E I 15675 [ § s a0 | T T\ T T TS 808,978.90°
February $ £34,386.74 | 659,814.99 1% T1057281 [ $T 494126 $TTTTIsA7661 (5 8471935 I 77522502
March $ '858,988.36 Cg3sgere2 s 13,389.90 ST yesez |5 47,5373 18 92232904 7 965,820.17
Aprii $ -
May 2
s A — ; S -
T Newport Sub-totall 3 OTLeL07 |5 SERANOLL|S 162918 .. SRR T T E TN NN I
TYI0T5 ETC Revente: SARONNET 7 1) L) TR i) SRET. —
IMAGE REVIEW 7o xle {other)| 3'axle 4 axle| Saxle| i
july 5 18T TS0 1S 134018 7.00 | e
Augist B S ) S 8.00 N ,
September 5 990.00 { $ S "T27100% 12.60 | $ 4.20° ]
3 8015 s 23015 2301% 0.80 e
§ 11470 | $7 3 E SE -
; s 25000 | $ IE) s s -
January S 145901 5 S ] s 010]s -
February s 20790 | $ 1s $ 0.201% -
March 3 104.29 - - S
April - ) -
May
june
T 5akoni net “Sub-totali 5 13,104.70 | 5 12,973.90 | 5 72.60 | 5 38.20 | 5 70.00 | 5 -
i ! ! {
FOTALETCRev (o) 1S 9,125,086.77 | 5 8,892,434.01 1 5 186,299.89 | 5 93,177.63 1 § 146,852.04 1 5 - - 1§ 10,028,276.98
SRR m—#-_-w R RN N AL,
FY2015 Revenue| NP R SRR N & TP NI M .
July $ 2,173,210.59 } § 2,110,366.20 34,406.06 |5 078581 % 8347512135 T1,680.00 | $  2,269,151.45
August s T2,a88,71025 | $ | 2,141,530.67 | $ 33,555 83 " 19,855.07 | § 10047536 1 § 112000 |8 2,316,016.07
September 3 1,762,589.08 | $  1,703,986.65 | § 18,678.46 | § s 1,270,007 § 1,869,508.94
October s 1,583,786.47 | . 1,533,475.20 | $ $ T 21,796.68 | $ s "1,320000 | §1,689,031.10
3 1217,794.44 | § "1,3905792.88 |5 ‘_.swm T 78§ 17,917.77 | s "1,015.00 | § " 1,308,066.49
A 1,205,906.28 § . 1,175168.16 | $ " 73,95737 1% TTTaesa12 [ § 17,901 39 | § T Tyoas00 | TS T 885.00 | 1,294,546.64
5 1,019,822.67 § . 979,827.40 | $ oS 7,613.30 | $ T17,884.75 |3 113 1,000.00 | §1,075,637.46
$ §76,522.36 | § sosg6201 (& 124772115 75,661.46 | $ 17,540.61 | §7 8471935 |3 $71,21000°| 5 1,017,915.64
3 1,190,095.24 | $ 1,159,299.30 | §~ 17,025.10 | '$. 140,028 2022573 | § 92,232 0% 87 950,00 |'$1,297,034.05
$ - ks 1$ - 18 - $ $ §7 3 ) $ SR,
3 W - 1% -8 - 15 -5 L] - $ s
$ - 43 - 15 - 18 - 13 . - 15 - S - 15 -
e and Totals TS TSIIB437.03 | 5 12,806,408.47 1 3 729,899.40 ; 5 710,458.63 ! 5 T78,075.08 1 5 710,513.41 1 S 8,817.00 T3 10,450.00 | 5 14,135,957.84
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Rhode Island Turnpike & Bridge Authority MEMO ONLY

Traffic Summary ypleza | feypless)
July 2014 thru June 2015 . : Overweights - Total vyith
Cash - Cash Cash *Paid w/ tickeis & Overweights,
FY2015 Cash Traffic i '“""Totall T Uy aglel T T T G Violations Unrecoverable charges Unpaid Tolls UPT & Tickets

uly 192,355 188,079 nfa w4y lesy 192527
T e TR - -2 192,103 n/a nfa 14 1127 194,097
September 138379 17T TTT136,252 ot Tofa T 209 | a7y 138715
Octaber 149,375 “1d i ofa i 132 ""119,515
November ) 85,480 wa T T 160 T 85,586
December ) T 79,036 /a 66 | 87 C 79,189
January 64,837 336 100 [ 65,263

February “byB78§ T s9 111 121 60,110
March I 5: 2 g 192
April

Y e . D S T A
Cash Sub-total| 1,015,177 1,000,994 7,956 2,811 3,417 - - 936 | 1,042 | 1,017,155
! NPB| . NPBl L NPB|_ . NPBR | Unrecoverable

" 2 axle {other)|” {by plaza)
.. 883,052 2

2

EY2015 ETC Traffic- NEWPORT Totalf - -
g T o
August 861,609 §
september TBogA3Z LT
October ) 7798141 )
October .. gy

702,665
january” 608,736
February 556,542 1
Marchi /

April
Ivay
June

593,167
885,082
828,738

NPB Sub-total] 6,573,828 6,599,396 |

| ) Total} SRB

FY2015 ETC Traffic- SAKONNET ! IMAGEREVIEW ™™ '|”" " 2 axle {other)
July " 47,557 47,131 |
AugUst 3gos5] " 7T 3sj02 )
September TTTigg06 b T T 29,5117
October R8T " 6,214
November TTTTTTL,147 1,143
December 2,500 5001
January 1,459 31
February 2,079
March . TL0a2

131,047
6,804,062

Total w/ OW &

SRB Sub-total 131,047 129,739 ! 726 |

TOTAL ETC TRAEFIC (year to date) 6,704,875 6,729,135 | 36,420 |
T S X I T R R e s Y SRS |

- oA awl oA ALL
FY2015 Traffic ol Totalf 2 axle {other) i
Ju[y ) . - _~},114,369 y 1,118,262 | L M.7'375......
Augus 1,094,_635 ) :}.,105,582 » _W>G,511
September 377,812 ...msax08 ) 7422
October 923,784 921,929 6,040
Navember . 164,075 L E 2 I, LA
December . — s 788,200 0 ... 182,675 4,288 .
January 6750323 .. ..570948) o
February 618,499 %8 618,630
March 768,045 . 765,964 |

) B ) R Unrecoverable ]
3 axle 4 axle 5 axle} {by plaza) UPT & tickets

Violations

_ 208 15643 2894 a4 mz| 1,118,234
_aees)  aresal 1805 17| - 997,358
3,486 9,527 1,375 132 933,929

“s000 | T T gaas | e | e T a0 7r0n
87 791,506
678,123
624,513

e me I O LT 2'748 T 5,933 . e e 1’195 e e b s
1’301 B @ aneormase v .“.2'215 etrtrn se s e e 3,695 PR— 2,835 R
1,040 2,121 3,225
28010 BT .

April T AR | - - -
Jmay e ; oL - - BRI R, -

Grand Totals { 7,720,052 7,730,179 44,376 18,491 | 26,244 77,078 16,286 | - 936 | 1,042 | 7,821,217




'FY2015 Traffic
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RHODE ISLAND TURNPIKE AND BRIDGE AUTHORITY
, REVENUE AND TRAFFIC COMPARISON FY2013 TO FY2015

Revenue
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Rhode Island Turnpike and Bridge Authority

VIONTHLY TRAFFIC and REVENUE

. FY2015

REVENUE- NEWPORT Away at IREVENUE - NBP

RITBA RITBA Total 2 Axle 3 Axle 4 Axle 5 Axle Misc. Total Variance
July 716,807.15 682,227.49 1,399,034.64 1,353,338.85 26,111.56 +13,650.39 17,441.58 1,410,542.38 11,507.74
August 699,791.39 703,412.10 1,403,203.49 1,369,248.21 26,820.43 13,762.24 17,248.07 1,427,078.95 23,875f1_§_
September 693,658.91 506,056.40 1,199,715.31 1,156,025.83 28,172.40 14,416.77 15,438.26 1,214,053.26 14,337.95
October 693,005.97 407,583.00 1,100,588.97 1,061,323.40 27,158.65 12,635.65 18,039.88 1,119,157.58 18,568.61
November 591,532.01 280,691.90 872,223.91 857,982.75 19,237.86 9,408.78 15,187.77 901,817.16 29,593.25
December 625,269.94 261,308.00 886,577.94 862,321.82 20,681.37 9,687.12 15,529.39 908,219.70 21,641.76
January 543,016.71 214,246.00 757,262.71 723,516.64 14,082.31 6,581.20 15,516.75 759,696.90 2,434,19
February 493,396.74 140,990.00 634,386.74 659,814.99 10,572.81 4,941.26 15,176.61 690,505.67 56,118.93
March 6500,878.36 258,110.00 858,988.36 835,887.62 13,389.90 7,056.02 17,253.73 873,587.27 14,598.91
April - - - - - - - - -
May - - - - - - - - -
June - - - - - - - - -
Year to Date $5,657,357.18 | S 3,454,624.89 $ 9,111,982.07 15 8,879,460.11 | $ 186,227.29 $ 92,139.43 | $ 146,832.04 $ 9,304,658.87 | S 192,676.80
REVENUE- SAKONNET Away at IMAGE REVIEW - SRB
image review RITBA RITBA Total 2 Axle 3 Axle 4Axle 5 Axle Misc. Total Variance
July 3,049.20 1,710.50 4,759.70 4,713.10 26.50 13.10 7.00 4,759.70 -
August 2,143.00 1,762.50 3,905.50 3,870.20 17.40 9.90 8.00 3,905.50 -
September 1,508.10 1,481.90 2,990.00 2,951.10 22.10 12.60 4.20 2,990.00 -
October 351.90 274.90 626.80 621.40 2.30 2.30 0.80 626.80 -
November 114.70 - 114.70 114.30 0.40 0.00 0.00 114.70 -
December 250.00 - 250.00 250.00 - - - 250.00 -
January 145.90 - 145.90 142,10 3.70 0.10 - 145.90 -
February 207.90 - 207.90 207.50 0.20 0.20 - 207.90 -
March 104.20 - 104.20 104.20 - - - 104.20 -
April - - - - - - - - -
May - - - - - - - - -
June - - - - - - - - -
Year to Date S 7,874.90 | 5,229.80 | $ 13,104.70§ 12,973.90 | $ 72.60 | S 38.20 | 5 20.00 S 13,104.70 { § -
GRAND TOTAL (nPB & SRB) Away at GRAND TOTAL (NPB & SRB)

RITBA RITBA Total 2 Axle 3 Axle 4 Axle 5 Axle Misc. Total Variance
July 719,856.35 682,227.49 1,402,083.84 1,358,051.95 26,138.06 13,663.49 17,448.58 1,415,302.08 13,218.24
August 701,934.39 705,174.60 1,407,108.99 1,373,118.41 26,837.83 13,772.14 17,256.07 1,430,984.45 23,875.46
September 695,167.01 507,538.30 1,202,705.31 1,158,976.93 28,194.50 14,429.37 15,442.46 1,217,043.26 14,337.95
October 693,357.87 407,857.90 1,101,215.77 1,061,944.80 27,160.95 12,637.95 18,040.68 1,119,784.38 18,568.61
November 591,646.71 280,691.90 872,338.61 858,097.05 19,238.26 9,408.78 15,187.77 901,931.86 29,593.25
December 625,519.94 261,308.00 886,827.94 862,571.82 20,681.37 9,687.12 15,529.39 908,469.70 21,641.76
January 543,162.61 214,246.00 757,408.61 723,658.74 14,086.01 6,581.30 15,516.75 759,842.80 2,434,19
February 493,604.64 140,990.00 634,594.64 660,022.49 10,573.01 4,941.46 15,176.61 690,713.57 56,118.93
March 600,982.56 258,110.00 859,092.56 835,991.82 13,389.90 7,056.02 17,253.73 873,691.47 14,598.91
April - . -
May - - -
June - - -
GRAND TOTAL | $5,665,232.08 | $ 3,458,144.18 $ 9,123,376.27 § § 8,892,434.01 | $ 186,299.89 $ 92,177.63 | § 146,852.04 $ 9,317,763.57 | § 194,387.30




Rhode Island Turnpike and Bridge Authority

MONTHLY TRAFFIC and REVENUE

FY2015
TRAFFIC- NEWPORT Away at TRAFFIC- NPB
RITBA RITBA Total 2 Axle 3 Axle 4 Axle 5 Axle Unrecoverable Total Variance
July 717,858 156,559 874,417 883,052 5,043 2,215 2,857 2,919 896,086 21,669
August 701,939 159,670 861,609 874,777 5,200 2,241 2,864 2,894 887,976 26,367
September 697,046 112,087 809,133 818,345 5,488 2,306 2,599 1,905 830,643 21,510
October 699,332 98,809 798,141 797,832 5,193 2,019 3,102 1,375 809,521 11,380
November 605,325 72,123 677,448 676,464 3,557 1,560 2,727 1,199 685,507 8,059
December 637,840 64,825 702,665 702,026 3,743 1,537 2,511 1,195 711,012 8,347
January 556,931 51,805 608,736 605,485 2,767 1,171 1,978 2,835 614,236 5,500
February 513,325 43,217 556,542 557,320 2,171 948 1,885 1,221 563,545 7,003
March 622,646 62,491 685,137 684,095 2,532 1,301 2,104 743 690,775 5,638
April - - -
May - - -
Hune - - -
Year to Date 5,752,242 821,586 6,573,828 6,599,396 35,694 15,298 22,627 16,286 6,689,301 115,473
TRAFFIC- SAKONNET Away at IMAGE REVIEW - SRB
image review RITBA RITBA Total 2 Axle 3 Axle 4 Axle 5 Axle Unrecoverable Total Variance
July 30,492 17,105 47,597 47,131 265 131 70 47,597 -
August 21,430 17,625 39,055 38,702 174 99 80 39,055 -
September 15,081 14,819 29,900 29,511 221 126 42 29,900 -
October 3,519 2,749 6,268 6,214 23 23 8 6,268 -
November 1,147 - 1,147 1,143 4 - - 1,147 -
December 2,500 - 2,500 2,500 - - - n/a 2,500 -
January 1,459 - 1,459 1,421 37 1 - 1,459 -
February 2,079 - 2,079 2,075 2 2 - 2,079 -
March 1,042 - 1,042 1,042 - - - 1,042 -
April - - - - - - - - -
May - - - - - - - - -
June - - - - - - - - -
Year to Date 78,749 52,298 131,047 129,739 726 382 200 - 131,047 -
GRAND TOTAL (NPB & SRB) Away at
RITBA RITBA Total 2 Axle 3 Axle 4 Axle 5 Axle Unrecoverable Total Variance
July 748,350 173,664 922,014 930,183 5,308 2,346 2,927 2,919 943,683 21,669
August 723,369 177,295 900,664 913,479 5,374 2,340 2,944 2,894 927,031 26,367
September 712,127 126,906. 839,033 847,856 5,709 2,432 2,641 1,905 860,543 21,510
October 702,851 101,558 804,409 804,046 5,216 2,042 3,110 1,375 815,789 11,380
November 606,472 72,123 678,595 677,607 3,561 1,560 2,727 1,198 686,654 8,059
December 640,340 64,825 705,165 704,526 3,743 1,537 2,511 1,195 713,512 8,347
January 558,390 51,805 610,195 606,906 2,804 1,172 1,978 2,835 615,695 5,500
February 515,404 43,217 558,621 559,395 2,173 950 1,885 1,221 565,624 7,003
March 623,688 62,491 686,179 685,137 2,532 1,301 2,104 743 691,817 5,638
April - - - - - - - -
May - - - - - - - -
June - - - - - - - B
GRAND TOTAL 5,830,991 873,884 6,704,875 6,729,135 36,420 15,680 22,827 16,286 6,820,348 115,473
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